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Joint Foreword by EC Commissioner 
Piebalgs and EIB President Maystadt 
2010 was a very good year for the EU-Africa Infrastruc-
ture Trust Fund.  Last year the Trust Fund, created in 
2007, moved up a gear thanks to a significant number 
of achievements in several key areas.  These are high-
lighted and detailed in this Annual Report and relate 
above all to the volume of operations, the innovative 
nature of projects and the participation of additional 
financial institutions in their financing.
The Trust Fund forms part of an innovative financial 
mechanism designed to leverage aid finance from 
donors by blending it with long-term financing from 
financial institutions, thereby increasing the impact 
of both and making certain projects bankable as well 
as environmentally and socially sustainable. The Euro-
pean Union’s development policy is increasingly look-
ing at innovative ways of financing as depleted national 
budgets are not enough to fund aid.
The EU-Africa Infrastructure Trust Fund came into being 
as one of the EU’s responses to the challenge of the Mil-
lennium Development Goals (MDGs), to the adoption 
of the EU Strategy for Africa by the European Council 
in 2005 and to the subsequent creation of several spe-
cific EU-Africa partnerships. One such partnership is 
the Partnership on Infrastructure, aimed at providing 
improved and sustained African infrastructure with the 
objective of promoting regional integration, which is 
key to Africa’s development. The Trust Fund was thus 
conceived in 2007 as the EU’s main financial instrument 
for funding and implementing infrastructure projects 
in Africa with a regional dimension.
The EU reaffirmed its commitment to the MDGs and to 
its partnerships with Africa in 2010 at the UN Summit 
in New York in September. In doing so it underlined the 
central role that infrastructure plays in improving com-5 Annual Report 2010 EU-Africa Infrastructure Trust Fund
petitiveness, facilitating domestic and international 
trade and enhancing the continent’s integration into 
the global economy.
The global food, fuel and financial crises of 2009 sig-
nificantly slowed down growth in Sub-Saharan Africa, 
from an average of about 6.5% over the period 2004-
2008 to 2.8% in 2009.  Fortunately the region is now 
recovering, with 4.9% growth in 2010, expected to 
reach 5.5% in 2011. However, to regain momentum 
in its efforts to achieve the MDGs, Sub-Saharan Africa 
needs higher growth and renewed investment in infra-
structure. To date, EUR 2.2bn is envisaged for invest-
ment in regional infrastructure as a result of direct 
blending with EUR 175m in grants from the Trust Fund 
(leverage of 13:1), which has also provided an addi-
tional EUR 34m for the preparatory phases of other 
infrastructure projects.
 
The Trust Fund, jointly run through a Steering Com-
mittee of EU and African members and managed by 
the European Investment Bank, is a successful exam-
ple of an integrated EU instrument combining grants 
from the European Development Fund and EU Mem-
ber States with loans from eligible financing institu-
tions.  We are determined to see it contribute further 
to regional integration in Africa. 6 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Joint Statement by the Co-Chairmen 
of the Steering Committee
The Steering Committee of the EU-Africa Partnership 
on Infrastructure provides strategic guidance and over-
sight for the instruments of the Partnership, including 
the EU-Africa Infrastructure Trust Fund. Members of 
the Partnership Steering Committee (PSC) include an 
equal number of representatives from the European 
Union and the African Union.
We are very pleased with the operational results in 
2010, which show an impressive increase on 2009, and 
with the implementation of several priorities that we 
recommended for the Trust Fund at our last PSC meet-
ing, which took place in Tunis in April 2010.
We welcome the African Development Bank (AfDB) 
as a full member of the Trust Fund’s Project Financiers 
Group. After resolving legal issues related to the bank’s 
status as an international organisation, we are now in 
a position where the AfDB can contribute actively to 
the identification of priority regional infrastructure 
projects for Africa and participate in their co-financing.
We also note with satisfaction the approval of two grant 
operations in the ICT sector (the AXIS African Internet 
Exchange System – and the Satellite-Enhanced Tele-
medicine and e-Health Project, which were among 
the priority projects of the EU-Africa Partnership on 
Science, the Information Society and Space. These proj-
ects for regional terrestrial backbones and broadband 
satellite-based networks are fully in line with the out-
come and theme of the 14th African Union (AU) Summit 
of Heads of States, “Information and Communication 
Technologies in Africa: Challenges and Prospects for 
Development”.
The approval of five grants totalling over EUR 43m for 
transport operations demonstrates that the Trust Fund 
is making a significant contribution to this priority sec-
tor. In this context, we would like to highlight the Great 
East Road rehabilitation project, not only as an impor-
tant transport sector project, but also as an example 
of the catalytic power of the Trust Fund in regional 
infrastructure business in Africa. Building on the coor-
Lluis Riera
Director, Development Policy
Directorate-General
Development and Relations with ACP
European Commission
Aboubakari Baba-Moussa
Director
Infrastructure and Energy
African Union Commission7 Annual Report 2010 EU-Africa Infrastructure Trust Fund
dination and preparatory work of the EU Delegation in 
Zambia, the EIB and Agence Française de Développe-
ment (AFD), by deploying interest rate subsidies and 
technical assistance from the Trust Fund, were able to 
join the EDF and AfDB in co-financing this important 
section of the regional Nacala Corridor, which links 
Zambia and Malawi to Nacala port in Mozambique. This 
project would not have been possible without inter-
est rate subsidies totalling more than EUR 25m from 
the Trust Fund. Overall, the Great East Road rehabilita-
tion project in Zambia, with ITF support, has attracted 
a total of EUR 250m of financing. 
Furthermore, we note that collaboration with Afri-
can banks was enhanced by the provision of EUR 3m 
of technical assistance funding for clean and renew-
able energy projects to the Banque Ouest Africaine 
de Développement (BOAD) as well as to local banks 
in East Africa. 
With a view to reinforcing the dialogue with African 
partners, we encourage the Trust Fund Secretariat to 
continue building synergies with regional organisa-
tions and specialised institutions and with the Infra-
structure Consortium for Africa, including the sharing 
of information and coordination of project pipelines 
between the Trust Fund and the NEPAD-Infrastructure 
Project Preparation Facility.
Finally, we feel that the Trust Fund should further pur-
sue the active involvement of the private sector in 
regional infrastructure projects. We commend the Trust 
Fund for taking an active part in the EU-Africa Business 
Forum in Tripoli in November 2010 and we would like to 
see it explore the potential for collaboration and com-
plementarities between private sector companies and 
the Trust Fund, as was underlined in Tripoli.
The Steering Committee welcomes the results achieved 
in 2010 in line with its recommendations and looks for-
ward to further progress in 2011.8 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Statement by the Chairman of  
the Executive Committee
First, I would like to express our gratitude to the Trust 
Fund donors which provided additional financial con-
tributions in 2010, i.e. Austria, France, Germany, the 
United Kingdom and the European Commission (funds 
from the European Development Fund). I would also 
like to welcome the three new financial institutions 
which joined our Project Financiers Group, i.e. the 
African Development Bank (AfDB – nominated by the 
UK), Finnfund (nominated by Finland) and the Private 
Infrastructure Development Group (PIDG) Trust (nom-
inated by the Netherlands). All three financiers bring 
additional experience in project structuring and imple-
mentation and specific expertise in the private sector.  
In the Outlook for 2010 that we provided in the Annual 
Report of last year, we indicated three broad expec-
tations for 2010: an increase in grant approvals to 
EUR 100m; the identification of grant operations in infra-
structure sectors not yet supported by the Trust Fund, i.e. 
the ICT and water sectors; and diversification in the forms 
of support provided by the grants beyond those already 
used, i.e. interest rate subsidies and technical assistance. 
The Trust Fund exceeded expectations in the above 
areas, as well as in others.
At the operational level, the Trust Fund achieved a 
record year in 2010.  Seventeen grants for EUR 111m 
were approved in 2010, up from four projects and 
EUR 15.5m in its first year of operation in 2007, bringing 
the overall total of approved grant operations to nearly 
36 projects and EUR 209m.  Almost half of those 36 proj-
ects were approved during 2010 alone. In addition, in 
2010, three grant operations for EUR 86m received a 
“Clearance in Principle”, i.e. a positive initial decision 
on their eligibility. All grant operations are described 
on the following pages of this report.  
Several grant operations in 2010 that are particularly 
noteworthy are highlighted in special text boxes.
Gary Quince
Chairman of the Executive Committee9 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Three grant operations were approved in the ICT sec-
tor for the first time. Two of them will be implemented 
by Lux-Development as the Lead Financier, thereby 
illustrating the ITF’s potential for providing financial 
support to smaller institutions and for smaller infra-
structure proposals.
Another highlight was the co-financing operation of 
AFD, KfW and the EIB aimed at upgrading and reha-
bilitating the water supply and sanitation system of 
Kampala in Uganda. The project is the first to be pre-
sented to the ITF under the framework of the Lake Vic-
toria Water and Sanitation (LVWatSan) programme, a 
multi-donor initiative, including the European Com-
mission, which will benefit all the countries around 
Lake Victoria.  
Yet another achievement for the ITF in 2010 was the 
approval of a direct grant for the Seychelles Submarine 
Cable Project, which is to be co-financed by two mem-
bers of the ITF Project Financiers Group, i.e. the EIB and 
the African Development Bank.  The direct grant from 
the ITF will fund the shareholding of the Seychelles 
Government in the company in question. The statu-
tory dividend for this equity stake will be used to pro-
vide free internet access for schools and hospitals and 
other social services.
The EU-Africa Infrastructure Trust Fund was quoted 
by the President of the European Commission in his 
opening speech to the European Development Days 
in Brussels on 6 December 2010 as a successful exam-
ple of the new European Union Development Policy, 
based notably on innovative ways of financing. We will 
strive to keep progressing along this path of innova-
tion as a catalyst for growth. Functioning and 
Governance 11 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Purpose and Mechanism of the Fund
This “blending” acts as a catalyst for investment, miti-
gating the risks taken by the promoters and financiers 
and giving them an incentive to consider investing in 
projects which may have a low financial return but 
which could have a high development impact. With-
out the “blending”, such projects could not otherwise 
be envisaged.
The Fund fosters co-financing and technical collabora-
tion between numerous stakeholders in line with the 
principles of the Paris Declaration on Aid Effective-
ness and the European Consensus for Development. 
Its main stakeholders are the European Commission 
and EU Member States, the African Union and African 
nations, the European Investment Bank and participat-
ing European development finance institutions, the 
African Development Bank and other potential donors/
private investors involved in the projects.
The Fund shares the same broad objectives as the 
Infrastructure Consortium for Africa (ICA), a network 
of bilateral donors, multilateral agencies and African 
institutions, which supports infrastructure initiatives 
in Africa, encouraging information-sharing, good 
practice and project development. The Fund never-
theless has its own unique target, i.e. the financing of 
infrastructure projects with a regional or continental 
dimension.
Functioning and Governance
The Trust Fund is a financial instrument, a component 
of a “blending mechanism”, which mixes non-refund-
able grants from donors with long-term investment 
finance from financiers. 12 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Governance Structure
Each level of governance was given clearly defined 
roles and operating tools and procedures, so that the 
overall structure is lean and efficient. The procedures 
The Steering Committee
The Steering Committee of the EU-Africa Partnership 
on Infrastructure consists of 58 members, with 29 
representatives each from the African Union and the 
European Union. A list of these members is attached 
can be applied quickly and flexibly. For example, deci-
sion-making meetings can be called at short notice and 
“as needed”, based on the requirements of the projects 
and their smooth progression towards approval.
The flow chart below shows the different levels of the 
governance and operating structure of the ITF, which 
are explained in greater detail on the following pages.
ITF Executive Committee
Decision-making body 
Approves grant requests 
Project Financiers Group/  
Lead Financier
Project assessment/  
Evaluation & eligibility check
EU-Africa Infrastructure Partnership  
Steering Committee
African  
Union
European 
Union
Provides strategic guidance 
to the Executive Committee
ITF Secretariat
Assistance to  
the Executive Committee
Fund Manager 
EIB – responsible for 
treasury and accounting
The governance structure of the Fund 
reflects these complementary objectives 
and multi-dimensional partnerships. 
in Annex 3 to this Annual Report. The Steering Com-
mittee’s role is to inform and guide the Trust Fund and 
to provide advice to the Executive Committee. The 
Steering Committee does not intervene in the choice 
of grant operations or the day-to-day running of the 
Trust Fund, which is the responsibility of the Execu-
tive Committee. 13 Annual Report 2010 EU-Africa Infrastructure Trust Fund
The Executive Committee
As the governing body of the Trust Fund, the  Execu-
tive Committee includes three categories of members: 
(i) the voting participants, i.e. the donors (European 
Commission and EU Member States) which have con-
tributed a minimum of EUR 1m; (ii) the non-voting 
participants, i.e. the EU Member States which are not 
yet donors; (iii) the European Investment Bank (EIB) 
as Manager of the Trust Fund, and the Secretariat of 
the Trust Fund, both of which have non-voting status. 
 
The list of the members of the Executive Committee is 
in Annex 2. 
The Executive Committee meets four of five times a 
year and seeks to work on the basis of consensus. How-
ever, when a vote is required, and in order to maintain 
some balance in the decision-making process, it is sub-
ject to a double majority rule, i.e. (i) two thirds of the 
donors in attendance, (ii) representing two thirds of 
the total voting rights (each million euro contributed 
representing one voting right). 
The Executive Committee is responsible for all key deci-
sions relating to the Trust Fund, such as examining and 
approving grant operations and ensuring that all Trust 
Fund activities comply with terms and conditions of its 
agreed rules and procedures.
Since the inception of the Trust Fund in 2007, the Chair 
of the Executive Committee has been occupied by its 
founding donor, i.e. the European Commission. The 
Chair however can be rotated among Executive Com-
mittee members representing donors that have made 
a contribution commitment of at least EUR 5m.  14 Annual Report 2010 EU-Africa Infrastructure Trust Fund
1  The list of all Financiers can be found in Annex 4 of this report. 
2   Angola, Benin, Botswana, Burkina Faso, Burundi, Cameroon, Central 
African Republic, Chad, Congo Brazzaville, Democratic Republic of 
the Congo, Eritrea, Ethiopia, Djibouti, Gabon, Equatorial Guinea, São 
Tomé & Principe, Ghana, Togo, Guinea-Bissau, Republic of Guinea, 
Côte d’Ivoire, Liberia, Kenya, Somalia, Lesotho, Swaziland, Mada-
gascar, Malawi, Mali, Mauritania, Mauritius, Comoros, Seychelles, 
Mozambique, Namibia, Niger, Nigeria, Rwanda, Senegal, Cape Verde, 
Gambia, Sierra Leone, Sudan, Tanzania, Uganda, Zambia, Zimbabwe.
The Project Financiers Group
The Financiers of the Trust Fund are institutions with 
international development project expertise, nominated 
by the donors1. They examine and assess grant operation 
requests, with a view to submitting them for approval by 
the Executive Committee with an opinion on their eligi-
bility and suitability for funding by the Trust Fund. For 
each grant operation, a Lead Financier is designated by 
common agreement among the co-financiers.  
 
 The Lead Financier henceforth becomes the key coun-
terpart of the Executive Committee and the Trust Fund 
Manager with respect to the implementation and super-
vision of the grant operation. The financiers constitute 
and meet as an informal group, the Project Financiers 
Group, several times per year in order to discuss and 
review regional infrastructure projects which might need 
funding support from the Trust Fund. The Project Finan-
ciers Group provides a unique forum for the exchange of 
technical and operational expertise and for collaboration 
and co-financing of infrastructure investments in Africa.
The Trust Fund Manager
The European Investment Bank is the Manager of the 
Trust Fund. In that role, it is responsible for the Fund’s 
treasury management and for maintaining the finan-
cial records and accounts of the Trust Fund and of the 
grant operations financed from Trust Fund resources. 
Its tasks include the preparation and approval of the 
Trust Fund’s financial statements, which are attached 
to this report, and the setting-up and administration 
of the Trust Fund’s Secretariat.
The Trust Fund Secretariat
The Secretariat of the Trust Fund was established to 
assist the Executive Committee in carrying out its 
responsibilities. The Secretariat is hosted by the Man-
ager, but is accountable and reports to the Executive 
Committee. Among the main tasks of the Secretariat 
are: organising the meetings of the Executive Com-
mittee, reporting on the progress and development 
of the Trust Fund itself and the projects supported by 
the Fund, preparing statistical analyses on grant oper-
ations, preparing and issuing the Trust Fund’s Annual 
Reports and ensuring proper visibility for the Fund.
  Request Procedure for Eligible Grant Operations 
The eligibility criteria for grant support from the Trust 
Fund focus on the regional dimension of a project – i.e. 
the operation must concern either a trans-border pro-
ject or a national project with an impact on two or more 
eligible African countries2 – on the African ownership 15 Annual Report 2010 EU-Africa Infrastructure Trust Fund
3  See list of financiers in Annex xx
request, which is then discussed at two separate, suc-
cessive levels:  
1)   Presentation and discussion within the Project Finan-
ciers Group (PFG), the group of all nominated financi-
ers: the financiers examine and review the proposal 
and issue an opinion on each grant operation request. 
If the PFG concludes that the proposal is considered 
suitable for ITF grant support, it will submit a recom-
mendation to the ITF Executive Committee.
2)   Submission of a grant operation request to the 
Executive Committee for its approval and/or clear-
ance in principle: the Executive Committee, which is 
the group of all donors, will examine the requested 
grant element of a project in the light of the eligibil-
ity criteria and take a final decision. While the Execu-
tive Committee focuses only on the grant element, 
the decision to extend the underlying project loan 
remains the responsibility of the project financiers.
Once the relevant agreement or contract has been 
signed with a borrower, the Lead Financier may request 
the ITF Manager to transfer a lump sum equal to the 
entire amount of the approved grant operation or a 
part of the approved grant operation.
of the project and on sound sustainable development 
principles such as poverty reduction, contribution to 
economic development, trade and environmental and 
social best practice. Eligible projects must belong to 
one of the four traditional infrastructure sectors: energy, 
transport, water, and information technology. The Trust 
Fund can provide grant support in four different forms: 
(i) interest rate subsidies aimed at reducing the total 
amount of debt service to be paid by the borrower; 
(ii) technical assistance, which can include the funding 
of preparatory work as well as project supervision and 
targeted capacity building; (iii) direct grants for project 
components which have substantial demon  strable 
social or environmental benefits; and (iv) insurance 
premia mitigating certain risks taken by a promoter or 
a financier in launching a project.
Projects may be implemented by public or private 
entities, or entities with mixed public-private capital.
The mandatory channel for formally requesting grant 
support from the Trust Fund is a financier from the Proj-
ect Financiers Group. Project promoters with regional 
infrastructure investment proposals must approach a 
PFG member, which in turn will assess whether the proj-
ect fulfils the eligibility criteria of the Trust Fund. If this 
is the case, the financier will prepare a grant operation 
Fund Manager
Secretatariat
Project benefits from grant, plus lending and technical 
capacity of EIB and development financiers
Call for funds
Project promoter submits the project
Trust Fund Executive Committee
Approves the grant
Project Financiers Group/Lead Financier
Project assessment/evaluation & eligibility check
Submits the grant request
Lead Financier16 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Grant Operation Requests and Investment Project 
Processing
This innovative blending mechanism allows the finan-
ciers to achieve developmental objectives by provid-
ing greater concessionality and value added and is 
fully consistent with the current trend of enhancing 
the blending of loans and grants to achieve better 
leverage. 
The following diagram shows the parallel processing of 
the financier’s internal loan approval steps on the one 
hand and of the approval steps for an ITF grant opera-
tion on the other hand. 
The processing of a grant approval request for a 
project in the investment phase is done in paral-
lel with the financier’s own internal loan approval 
steps, avoiding a loss of time or a delay in project 
implementation.   17 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Grant request:  
approval process
Parallel processing of loan/grant approval
Implementation of project
Long-term financing: 
approval process
Submission to the 
ITF Executive Committee
Full  
approval
CIP
 Board approval
Loan signature
PFG opinion  Due diligence 
ITF Grant  Financier’s loan
Other sources of funds
PFG Lead Financier 
Sponsors/Promoters 
Submit infrastructure project proposal  
to a Financier of the PFG
Blended investmentEU-Africa Infrastructure Trust Fund Annual Report 2009 18 Investment Facility
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Map Indicating Location of Approved Grant Operations
The map below shows the locations of the 393 grant 
operations approved or cleared in principle by the end 
of 2010. All projects approved or cleared in principle in 
2010 are described in detail on pages 28 to 46 of this 
report, while updates on projects approved between 
2007 and 2009 are provided on pages 52 to 59.
Overview 2007-2010
3   The map indicates only 31 locations, as three projects received more 
than one Grant Operation and another three projects are continental 
projects and cannot be allocated to a particular region. 
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1      Sambangalou Hydropower Plant  TA   350,000 
2      Felou Hydropower  IRS   9,335,000
3      OMVS Gouina Hydropower  TA   1,000,000 
4      WAPP - CLSG IC    TA   3,000,000 
5      Mount Coffee Hydropower Plant  TA   1,500,000 
6      WAPP - Coastal Backbone IC  TA   1,750,000 
7      Capacity building for BOAD   TA   900,000 
8      Benin - Togo Power Rehabilitation   IRS   12,250,000 
9      ECOWAS Electricity Regulation  TA   1,700,000 
10      Update of the WAPP Masterplan  TA   1,450,000 
11      Access to Douala   IRS   5,700,000 
12      Port de Pointe Noire  IRS   6,600,000 
      TA   2,000,000 
13      Expansion of Port of Walvis Bay  TA   450,000 
14      Namibia Transport Master Plan  TA   560,000
15      Lower Orange River Hydropower  TA   1,600,000 
16      Mozambique Backbone (CESUL)  TA   700,000 
      TA   1,500,000 
17      Caprivi Interconnector  IRS   15,000,000 
18      Beira Corridor  IRS   29,000,000 
19      Rehabilitation of the Great East Road  IRS   25,000,000 
      IRS   10,800,000 
      TA   1,000,000 
20      Port Louis Investment Programme  TA   1,000,000 
21      Seychelles Submarine Cable  DG   4,000,000 
22      Transmission Line Kibuye-Goma-Birembo   TA   800,000 
23      Tanzania Backbone Interconnector  IRS   24,323,000 
24      Ruzizi Hydropower Plant   TA   4,200,000 
25      Kampala Water – Lake Victoria WATSAN  IRS   14,000,000 
ICT
Eligible sectors
Transport
Energy
Multisector
Water
       TA   8,000,000 
26      Engaging Banks in Energy Transition   TA   2,000,000 
27      Jomo Kenyatta Airport Extension  TA   5,000,000 
28      Geothermal Risk Mitigation Facility   DG   30,000,000 
29      Gibe III ESIA  TA   1,300,000 
30      Ethiopia-Kenya IC   TA   550,000 
31      EASSy Submarine Cable  TA   2,600,000 
Continental Operations:
     African Internet Exchange System - AXIS   TA   5,100,000 
    Satellite eMedicine for Africa  TA   4,000,000 
    UMOJANET (FS for the West African part)   TA   1,350,000
Total, Direct Grant (DG) 4 000 000 
Total, Interest Rate Subsidy (IRS) 152 008 000 
Total, Technical Assistance (TA) 52 860 000 
Grand Total 208 868 000 20 Annual Report 2010 EU-Africa Infrastructure Trust Fund
The graph below shows that 2010 was a record year by 
any measure. 17 grant operations for EUR 110.6m were 
approved, with a further two operations for EUR 31.5m 
Summary of Operational Results 2007-2010
2007 2008 2009 2010 Cumulative** 
Approved grant operations 15 485  49 200 33 550  110 633 208 868
Cleared in principle (CIP) 21 600  1 700  30 700 31 500 32 500
Number of grant approvals + CIP 4 + 2  4 + 1  11 + 2 17 + 2  36 + 3 
** only grant operations cleared in principle which are not yet approved are counted here
EUR ‘000
Operational results by amount (EUR m) 
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“cleared in principle”. The cumulative total commit-
ments and number of approved operations almost 
doubled over the year.21 Annual Report 2010 EU-Africa Infrastructure Trust Fund
The following three tables list all approved grant operations according to project investment status. 
Grant operations supporting blended projects in their investment phase 
List of Approved Grant Operations 2007-2010
Grant Operation Region Sector Type PFG Lead 
Financier
Grant 
Amount
Estimated 
Total   
Project Cost 
Date of 
Approval
EASSy Submarine Cable Central & East Africa  ICT  TA EIB 2 600   201 000  05/07/07
Seychelles Submarine Cable Southern Africa  ICT  DG EIB  4 000   27 200  14/12/10
Felou Hydropower Plant West Africa & Sahel  Energy  IRS EIB  9 335   211 500  10/07/07
Caprivi Interconnector Southern Africa  Energy  IRS EIB 15 000   302 000  22/01/08
Benin - Togo Power Rehabilitation  West Africa & Sahel  Energy  IRS EIB  12 250   73 200  10/11/09
Tanzania Backbone Interconnector Central & East Africa  Energy  IRS EIB  24 323   382 900  14/12/10
Beira Corridor Southern Africa  Transport  IRS EIB 29 000   189 000  18/12/08
Port de Pointe Noire Central & East Africa Transport IRS AFD  6 600   128 400  10/11/09
TA AFD  2 000  14/12/09
Jomo Kenyatta International Airport 
Extension
Central & East Africa  Transport  TA EIB  5 000   184 270  14/12/09
Rehabilitation of the Great East Road Southern Africa Transport IRS EIB 25 000   250 000  29/06/10
IRS AFD 10 800  09/11/10
TA EIB  1 000  29/06/10
Kampala Water - Lake Victoria Water and 
Sanitation
Central & East Africa Water IRS KfW 14 000   212 000  29/06/10
TA KfW  8 000  29/06/10
Access to Douala - Road Rehabilitation Central & East Africa  Transport  IRS AFD  5 700   60 000  16/09/10
Total grant operations supporting projects in investment phase  174 608 2 221 470
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Grant operations financing advisory services for projects with identified investment     
    
    
  
Grant operations financing advisory services for projects with investment yet to be identified     
    
  
 
Grant Operation Region Sector Type PFG Lead 
Financier
Grant 
Amount
Estimated 
Total   
Project Cost
Date of 
Approval
Ethiopia-Kenya Interconnector Central & East Africa  Energy  TA KfW  550   660 000  10/07/07
WAPP - CLSG Interconnector  West Africa & Sahel  Energy  TA EIB  3 000   260 000  16/10/07
Ruzizi Hydropower Central & East Africa  Energy  TA EIB  4 200   300 000  29/05/08
OMVS Gouina Hydropower  West Africa & Sahel  Energy  TA AFD  1 000   250 000  18/12/08
WAPP - Coastal Backbone Transmission 
Lines
West Africa & Sahel  Energy  TA EIB  1 750   60 000  27/03/09
ESIA for the Gibe III Hydropower Plant Central & East Africa  Energy  TA EIB  1 300   1 450 000  14/12/09
Transmission Line Kibuye-Goma-Birembo Central & East Africa  Energy  TA KfW  800   69 000  15/04/10
Mount Coffee Hydropower  West Africa & Sahel  Energy  TA EIB  1 500   116 000  15/04/10
Lower Orange River Hydropower Scheme   Southern Africa  Energy  TA EIB  1 600   250 000  29/06/10
Engaging Banks in Financing Energy  
Transition Projects
Central & East Africa  Energy  TA AFD  2 000   60 000  29/06/10
Expansion of Port of Walvis Bay Southern Africa  Transport  TA KfW  450   200 000  14/12/09
Total advisory grant operations for projects with identified investments 18 150 3 675 000
Grant Operation Region Sector Type PFG Lead 
Financier
Grant 
Amount Date of Approval
Update of the WAPP Master Plan West Africa & Sahel  Energy  TA EIB  1 450  22/10/09
ECOWAS Electricity Regulation West Africa & Sahel  Energy  TA AFD  1 700  10/11/09
Mozambique Backbone (CESUL) Southern Africa  Energy  TA EIB  700  14/12/09
Sambangalou Hydropower Plant West Africa & Sahel  Energy  TA AFD  350  14/12/09
AXIS - The African Internet Exchange System  African Continent  ICT  TA Lux-Dev.   5 100  19/08/10
Satellite eMedicine for Africa African Continent  ICT  TA Lux-Dev.   4 000  23/08/10
Feasibility Study for the Western Part of 
Umojanet 
African Continent  ICT  TA AFD  1 350  14/12/10
Integrated Transport Master Plan for Namibia Southern Africa  Transport  TA EIB  560  09/11/10
Capacity Building for BOAD  West Africa & Sahel  Multi-sector  TA EIB  900  23/08/10
Total advisory financing for projects with investment yet to be identified  16 110
Total of approved ITF grant operations  208 868
EUR ‘000
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Again the energy sector attracted the most grant oper-
ations approved in 2010 (six operations for EUR 31.1m). 
Five grant operations are designed to facilitate projects 
in the transport sector, including three grant opera-
tions for the rehabilitation of the Great East Road in 
Zambia (more information on this project can be found 
on page 31).
As a positive trend, it is worth noting that three grant 
operations approved in 2010 will help to prepare proj-
ects in the ICT sector on a trans-regional basis, two of 
these under the lead of Lux-Development. The first 
direct grant operation also supports an ICT project: 
the Seychelles Submarine Cable project.
A highlight of the ITF’s activity in 2010 is its support for 
improvements in the water and sanitation systems in 
Kampala and around Lake Victoria. Within the frame-
work of the Mutual Reliance Initiative and under the 
lead of KfW, an AFD/KfW/EIB co-financing plan was 
established, with further support from the European 
Commission, for the upgrading and rehabilitation of 
Kampala’s water supply infrastructure and the asso-
ciated transmission mains and distribution system. 24 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Approved Grant Operations by Type of Grant
Grant Operations Cleared in Principle
The first direct grant was approved in December 2010 for 
the funding of the Seychelles Government’s equity stake 
in Seychelles Cable Systems (read more on this grant 
operation on page 42). A second direct grant for an East 
African Geothermal Risk Mitigation Facility was cleared in 
principle and is expected to be approved in 2011. Eleven 
of the 25 technical assistance grants and half of all inter-
est rate subsidy grant operations were approved in 2010. 
The average cost of ITF funding of technical assistance 
grant operations is EUR 2.1m, while that of interest rate 
subsidy grant operations is EUR 15.2m.
The graph on the right reflects only approved grant 
operations. 
 
In addition to the clearance in principle previously granted (2009) for technical assistance for the Port Louis 
Investment Programme (Mauritius), two new grant operations were cleared in principle in 2010, bringing the 
total of operations cleared in principle to EUR 32.5m. 
Grant Operation Region Sector Type PFG Lead 
Financier
Grant 
Amount eTPC Date   
of CIP
Port de Port Louis Southern 
Africa
 Transport   TA  AFD  1 000   136 000  27/03/09
Geothermal Risk Mitigation Facility Central &   
East Africa
 Energy   DG  KfW  30 000   1 000 000  09/11/10
Mozambique Backbone (CESUL) Southern 
Africa
 Energy   TA  AFD  1 500   1 000 000  14/12/10
 32 500
EUR ‘000
Grant Amount Number of Grants
 Direct Grant  4 000  1 
 Technical Assistance  52 860  25 
 Interest Rate Subsidy 152 008  10 
Total 208 868  36 
EUR ‘000
EUR 
Total 208 868 000
 Interest Rate Subsidy 152 008 000 
Technical Assistance 52 860 000
Direct Grant 4 000 000 
36
10
25
125 Annual Report 2010 EU-Africa Infrastructure Trust Fund
The financial leverage is the catalytic effect of a grant 
amount in mobilising non-grant investment in a proj-
ect. The following table compares the yearly total of ITF 
grant operations approved for projects in their invest-
ment phase (see also Table on p. 21) with the respec-
tive PFG financing and estimated total project cost:
These grant operations facilitate the blending of 12 infra-
structure projects, resulting in a leverage effect of 12.7 
to 1. The leverage ratio in terms of PFG financing is 7.2 
to 1, meaning that one EUR of ITF funding has leveraged 
7.2 EUR of PFG financing.
Multiplier or Leverage Effect
2007 2008 2009 2010  Cumulative 
Total grant per year  11 935   44 000   25 850   92 823   174 608 
PFG financing  (incl. AfDB)  177 861   170 000   235 400   675 100   1 258 361 
Other financing  234 639   321 000   150 470   257 000   963 109 
Estimated TPC (excl. grant element)  412 500   491 000   385 870   932 100   2 221 470 
Leverage effect
Leverage of PFG financing
12.7
7.2
EUR ‘000
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The number of projects supported by the ITF is spread 
almost equally throughout the eligible Sub-Saharan 
regions. In addition, three of the ICT technical assis-
tance grants approved in 2010 are not supporting 
projects in a particular region, but will fund the prepa-
ration cost of projects which will benefit the entire Afri-
can continent. In total cost terms, the Southern African 
region receives most support from the ITF, followed by 
Central and East Africa, reflecting the type and size of 
approved grant operations to date. 
Approved Grant Operations by Region
EUR 
Total 208 868 000
36
Southern Africa  88 110 000 
10
Central & East Africa  77 073 000 
13
 West Africa & Sahel   33 235 000 
10
African Continent  10 450 000 
3
Cumulative ITF approvals by region
Approved Grant Operations by Regional Economic 
Community
The Regional Economic Communities (RECs), which 
were established with the aim of promoting greater 
economic integration of the African countries, work 
closely with the African Union and its Commission to 
facilitate the harmonisation of policies and the for-
mulation and implementation of all African Union 
programmes. The RECs as economic building blocks 
bring together the member states in various subre-
gions, although there are a number overlaps between 
the RECs, as shown in the map in Annex 6.
SADC - 
Southern African Development Community
ECOWAS - Economic Community of  
West African States 
CEN-SAD - Community of Sahel-Saharan States  
ECCAS/CEEAC -  
Economic Community of Central African States  
IGAD -  
Intergovernmental Authority on Development  
EAC - East African Community  
AMU/UMA - Arab Maghreb Union
COMESA - 
Common Market for Eastern and Southern Africa 
Technical and logistical support is offered to the RECs by 
various specialised institutions, such as power pools and 
river basin commissions, in implementing infrastructure 
policies and projects. 
The following chart shows the distribution of projects 
supported by the ITF according to the different REC 
regions. As one country can be covered by more than 
one REC, some projects are included more than once.27 Annual Report 2010 EU-Africa Infrastructure Trust Fund
While the total number of approved grant operations 
increased significantly in 2010 compared to 2009, the 
total amount disbursed only increased by 36% from 
2009 to 2010, reflecting the typical time lapse associ-
ated with regional infrastructure project implemen-
tation. Nevertheless, given the enormous increase in 
approved grant operations in 2010, it can be expected 
that disbursements will considerably increase in both 
numbers and volumes in 2011 and beyond.
Total Disbursements 2007-2010
2007 2008 2009 2010
Cumulative disbursements 0 1 082 23 478 31 870 
No. of disbursements per year 0 5 12 14
EUR ‘000
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The ITF in 2010
Grant Operations Approved in 2010
Grant Operation Region Sector Type PFG Lead 
Financier
Grant 
Amount
Date of 
Approval
Transmission Line Kibuye-Goma-Birembo
220 kV transmission line from Kibuye (Rwanda) via Goma (DRC) to 
Birembo (Rwanda)
Central &   
East Africa
 Energy  TA KfW  800  15/04/10
Mount Coffee Hydropower Plant
Rehabilitation of the Mount Coffee Hydropower Plant to restore the 
pre-war capacity of 64 MW
West Africa & 
Sahel
 Energy  TA EIB  1 500  15/04/10
Rehabilitation of the Great East Road
Reconfiguration, upgrading and general rehabilitation of  360 km 
road
Southern 
Africa
 Transport  IRS EIB  25 000  29/06/10
TA EIB  1 000  29/06/10
IRS AFD  10 800  09/11/10
Kampala Water - Lake Victoria Water and Sanitation
Upgrading and rehabilitation of Kampala water supply and  
sanitation infrastructure and the associated transmission mains  
and distribution system
Central &   
East Africa
Water IRS AFD  14 000  29/06/10
TA KfW  8 000  29/06/10
Lower Orange River Hydropower Scheme 
Run-of-the-river hydropower plants on the shared water ways of  
the Orange River
Southern 
Africa
 Energy  TA EIB  1 600  29/06/10
Engaging Banks in Energy Transition Projects
Credit line to local banks for onlending to investors sponsoring 
renewable energy and/or energy efficiency projects
Central &   
East Africa
 Energy  TA AFD  2 000  29/06/10
AXIS - The African Internet Exchange System
Establishment of African internet infrastructure
African   
Continent
 ICT  TA Lux- 
Develop-
ment
 5 100  19/08/10
Satellite eMedicine for Africa
Satellite solutions providing information and communications  
technologies to improve health in Sub-Saharan Africa
African   
Continent
 ICT  TA Lux- 
Develop-
ment
 4 000  23/08/10
Capacity building for BOAD  
Provision of capacity building assistance, funding of a study on a 
carbon fund and support for BOAD’s environmental policy
West Africa & 
Sahel
 Multi-
sector 
TA EIB  900  23/08/10
Access to Douala - Road Rehabilitation
Rehabilitation of the eastern access road (RN3) to Douala
Central &   
East Africa
 Transport  IRS AFD  5 700  16/09/10
Integrated Transport Master Plan for Namibia
Development of an intergrated, multi-modal transport plan for 
Namibia and the SADC region
Southern 
Africa
 Transport  TA EIB  560  09/11/10
Tanzania Backbone Interconnector
Construction of a 667 km transmission line, operated at 220 kV with 
both circuits strung, between Iringa to Shinyanga
Central &   
East Africa
 Energy  IRS EIB  24 323  14/12/10
Seychelles Submarine Cable
Installation and operation of the first submarine fibre optic cable for 
the international connections of the Seychelles to the EASSy Cable
Southern 
Africa
 ICT  DG EIB  4 000  14/12/10
Feasibility Study for the Western Part of UMOJANET
Feasibility Study on the terrestrial segment of the NEPAD ACP Broad-
band Infrastructure Network for West, Central and North Africa
African   
Continent
 ICT  TA AFD 1 350 14/12/10
110 633
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Pre-investment Study for the Kibuye (Rwanda-Goma (DRC)-Birembo 
(Rwanda) Interconnector
Sector energy
Type of grant TA 
Approval date 15.04.2010
Lead Financier KfW
Grant amount EUR 0.8m
Estimated TPC EUR 69m
Grant status under disbursement
The line is part of the regional power transmission 
project under NELSAP, designed to create a regional 
power exchange market among the five NELSAP coun-
tries, Burundi, DRC, Kenya, Rwanda and Uganda, with a 
view to achieving low-cost power supply, system sta-
bility, security of supply and optimum use of energy 
resources. The project seeks to improve the living 
conditions of the people, as well as the quality of the 
region’s socioeconomic development environment, 
based on the availability of affordable electrical energy 
and the access of communities to electricity through 
increased cross-border electric power trade. While the 
funding for the project has been largely secured and 
the preparatory activities for the other lines under the 
NELSAP project are well advanced, the pre-investment 
study for the line from Kibuye to Birembo via Goma 
remains to be undertaken. The investment costs of 
the Kibuye-Goma-Birembo line have already been 
allocated by the German Government and the African 
Development Bank. The Government of the Nether-
lands is prepared to co-finance the project and will 
make a formal decision once the results of the feasi-
bility study are available.
The consultancy contract for the study on the feasibil-
ity of the 220 kV electrical transmission line network 
of Kibuye-Gisenyi-Goma and Gisenyi-Mukungwa-
Birembo covers load forecasting, economical and 
financial calculations, line routing, tower spotting, a 
geological survey, an environmental and social impact 
assessment, data sheets, drawings and price sheets. It 
was awarded to Fichtner Germany and signed between 
Fichtner and the Ministry of Industry of the Republic 
of Rwanda on 14 June 2010. A first disbursement was 
made in June 2010. 
Town of Gisenyi, Rubavu district, bordering on Goma (DRC)
Lac Kivu
(Lake Kivu)
Lac
Ruhondo
Lac Burera
Lac
Rweru
(Lake
Rweru)
Lac
Muhazi
Lac Sake
Lac Mugesera
Lac Cyohoha-
Nord
Lac
Cyohoha-Sud
KIGALI
Ngarama
Rushashi
Busengo
Kabaya
Ngororero
Birambo
Rwesero
Karaba
Nyabisindu
Kaduha
Bugumya
Kiyumba
Ruhango
Murambi
Kabuga
Kanazi
Rwamagana
Kinihira
Kirambo Ruhengeri
Gisenyi
Kibuye
Gikongoro
Gitarama
Byumba
Goma
Sake
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The rehabilitation of the Mount Coffee Hydropower 
Plant is part of the Government of Liberia’s phased 
development of the entire St. Paul River Basin and part 
of the WAPP CLSG Redevelopment Subprogramme, 
which should enable Liberia to export power to the 
WAPP interconnection grid and also address the urgent 
electricity needs of the Liberian people. It aims to 
restore the power plant’s capacity to its pre-war level 
of 64 MW. The project is a vital component of the essen-
tial post-conflict reconstruction effort, contributing to 
economic development, poverty reduction and trade.
The ITF grant will be used by the West African Power Pool 
Secretariat on behalf of Liberia Electricity Corporation to 
procure the services of an international consulting firm 
for project preparation studies, including an environ-
mental and social impact assessment and resettlement 
action plan and pre-investment studies, divided into four 
phases. Phase One will comprise the review of the exist-
ing Feasibility Study, a detailed site survey, the prepa-
ration of a geotechnical baseline report outline, a dam 
safety study, the preparation of a site survey and design 
report and the preparation of the “Employer Require-
ment – Scope of Supply of Plant and Installation Services 
by the Contractor” section of the tender documents.  
The bidding procedure for the two studies was 
launched on 16 June 2010 with a call for expressions 
of interest. The tender procedure will be finalised in 
early 2011 and the consultant’s work for the ESIA and 
resettlement action plan is scheduled to be carried out 
between June 2011 and May 2012 and the services for 
the pre-investment studies between June 2011 and 
August 2012.
Project Preparation Studies for the Rehabilitation of 
the Mount Coffee Hydropower Plant 
Sector energy
Type of grant TA 
Approval date 15.04.2010
Lead Financier EIB
Estimated TPC EUR 116m
Grant amount EUR 1.5m
Grant status approved
“The West Africa Power Pool initiative is indeed also critical to the long-term interconnectivity of 
the Economic Community of West African States (ECOWAS).” 
“When the Mount Coffee Hydroplant is fully rehabilitated, Liberia will be able to contribute power 
supply to its neighbours as a development partner to their economic viability.”
Liberia’s Vice-President Joseph N. Boakai at the conference on Liberia’s hydropower sector, 21 October 201031 Annual Report 2010 EU-Africa Infrastructure Trust Fund
This project consists of road reconfiguration and upgrad-
ing measures and bridge replacements along a 360 km 
section of the Great East Road, which is part of the Nacala 
Corridor, a regional road/rail route passing through Zam-
bia, Malawi and Mozambique and linking Lusaka with the 
port of Nacala. The project also includes a dry port (road 
and rail interchange) at Chipata in Zambia. The total proj-
ect cost is EUR 250m. Other complementary road and rail 
upgrading work along this corridor in Malawi and Mozam-
bique is already under way. The project will improve jour-
ney times and safety, thus reducing transport costs and 
facilitating trade and economic growth in the region.     
This project provides a good example of how the ITF 
can assist in securing innovative financing from differ-
ent sources to implement large regional infrastructure 
projects. ITF interest rate subsidies on the EIB and AFD 
loans comply with the concessional lending require-
ments for Highly Indebted Countries and complement 
other EU and AfDB co-financing operations. The project 
benefits from long-term road sector support and proj-
ect preparatory work previously undertaken by the EU 
Delegation to Zambia.  
Good collaboration between the co-financiers has also 
facilitated the sharing of project documentation and 
joint missions, generating efficiency savings for the 
donors and promoter. Similarly, the technical assistance 
from the ITF will strengthen the capacity of the promoter 
(Government of Zambia’s Road Development Agency) 
to implement and sustain the project, while benefiting 
the works undertaken by all the project’s co-financiers. 
 
Rehabilitation of the Great East Road
Sector transport
Type of grant TA and IRS
Lead Financier EIB
Estimated TPC EUR 250m
TA grant amount EUR 1m
IRS grant amount (EIB) EUR 25m
IRS grant amount (AFD) EUR 10.8m
Grant status approved
Great East Road 
(part of Nacala Corridor)
Nacala Port
Lusaka
Narcala Corridor
Multimodel Rail  
and Road
“As we strive to improve the road infrastructure devel-
opment in our country, the Nacala Corridor connecting 
Zambia, Malawi and Mozam-
bique will undeniably see to the 
stimulation of trade via more 
imports and exports and employ-
ment opportunities to benefit the 
overall economy.”
Mr Luambe Mondoloka,  
Road Development Agency Chairperson32 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Douala
N3
Access to Douala
Sector transport
Type of grant IRS
Lead Financier AFD
Estimated TPC EUR 60m
Grant amount EUR 5.7m
Grant status approved
This project consists of the rehabilitation and widening 
of the RN3 eastern access road to Douala, over 20 km. 
The existing road can no longer handle the long-dis-
tance heavy traffic and the lighter urban short-distance 
traffic, resulting in increasing and permanent satura-
tion, along with poor pedestrian and two-wheel safety 
and environment issues. This situation will deteriorate 
with the implementation of the CEMAC Regional Trans-
port and Transit Facilitation Programme, the first phase 
of which is focused on the Douala-Bangui and Douala-
N’Djamena corridors. The Access to Douala Project, 
which could have been part of this Programme, will 
contribute to its economic efficiency and will mitigate 
its negative social and environment impacts on Douala.
The interest rate subsidy of EUR 5.7m, which corre-
sponds to a 1% interest rebate, will be used by AFD 
to subsidise its EUR 60m loan to the Republic of Cam-
eroon. The financing agreement is scheduled to be 
signed by the Cameroonian authorities during the first 
half of 2011 and the invitation to tender published by 
mid-2011.
Capacity Building for BOAD
Sector multi-sector
Type of grant TA
Lead Financier EIB
Estimated TPC n.a.
Grant amount EUR 900,000
Grant status approved
BOAD is a development bank of the West African Eco-
nomic and Monetary Union (WAEMU). Its mission is to 
support the sound development of its member states, 
Benin, Burkina Faso, Côte d’Ivoire, Guinea-Bissau, Mali, 
Niger, Senegal, Togo, as well as regional integration, by 
providing funding in the form of equity and loans, inter-
est rate subsidies and technical assistance to a range 
of infrastructure sectors.
The proposed technical assistance is part of an EIB credit 
line and equity investment and will cover three com-
ponents related to climate change and environmen-
tal expertise at BOAD. The first component is a training 
course aimed at Clean Development Mechanism aware-
ness, knowledge and understanding for BOAD’s key staff 
and management. The second component concerns the 
funding of a study on the scope for and feasibility of a 
carbon fund in the WAEMU, to be managed by BOAD. 
The third and final component aims at extending and 
adapting BOAD’s capacities for assessing industrial and 
urban development projects with regard to associated 
risks and potential impacts on the environment. The ser-
vices of a qualified and experienced international con-
sulting firm will be procured to carry out the above tasks.
As a key objective of BOAD’s Business Plan, the bank is 
seeking to increase its policy and management skills 
relating to environmental and climate change issues. 
BOAD has been appointed regional Coordinator and 
manager of the regional sustainable energy initiative 
“Initiative Régionale pour l’Energie Durable (IRED)” 
and will play a key role in promoting IRED and car-
bon finance in the region by supporting the creation 
of an enabling environment, securing both regional 
and non-regional financing and structuring projects.
International 
Airport
Port
Project location (20 km)
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Kampala Water - Lake Victoria Water and Sanitation
Sector water
Type of grant TA and IRS
Lead Financier KfW
Estimated TPC EUR 212m
TA grant amount EUR 8m
IRS grant amount (AFD) EUR 14m
Grant status approved
The aim of the Lake Victoria Water and Sanitation opera-
tion is to create viable utilities with improved ability to 
implement and operate the necessary infrastructure 
for the supply, sanitation and waste management of 
the Lake’s water, while developing viable approaches 
for incorporating services for poor populations. In a 
first phase, this initiative focussed on smaller towns in 
Uganda, Kenya and Tanzania. A second phase for an 
additional 15 towns, involving Rwanda and Burundi 
as well, is currently being examined for potential fund-
ing from the African Development Bank. The national 
governments have decided to scale up the initiative 
in a third phase, which will include a number of larger 
towns, such as Kisumu in Kenya, Mwanza in Tanzania 
and Kampala in Uganda, as well as Kigali in Rwanda and 
Gitega in Burundi, with emphasis on the low-income 
areas of these towns where the most urgent needs exist 
for improved water and sanitation services. Given the 
significant investment requirements of the projects 
under this third phase, it is planned to submit a series 
of requests to the ITF in the coming years, catering for 
the differences in the pace of preparation and imple-
mentation in each of the participating countries. The 
first request was submitted to the ITF in 2010 for the 
Kampala Water and Sanitation Project and a TA grant 
operation for EUR 8m and an IRS grant operation for 
EUR 14m were approved in June 2010.
The total project cost of the Kampala Water and Sani-
tation Project is estimated at EUR 212m and will be 
financed through loans and grants from AFD, KfW and 
the EIB, as well as equity from the National Water and 
Sewerage Corporation. KfW, AFD and EIB are collabo-
rating under the Mutual Reliance Initiative, with KfW 
as the Lead Financier, in keeping with one of the ITF’s 
objectives, namely enhancing European co-financing. 
The IRS grant operation will be blended with AFD’s own 
resources loan of EUR 64m in order to achieve terms 
compatible with the debt strategy of the Government of 
Uganda. The TA grant operation will fund the planning, 
an options study, project preparation and a hydraulic 
analysis with a view to developing an integrated master 
plan and improving knowledge of the impacts of waste 
water, climate changes and other variables.
The use of grants or interest rate subsidies is justified 
by the strong pro-poor MDG focus and environmental 
character of the investments, providing best available 
technologies and disseminating them through water 
operator partnerships around Lake Victoria, and the 
need to safeguard the affordability of investments for 
the populations, as well as to accelerate investments 
and achieve terms of financing compatible with the 
obligations under each country’s debt management 
strategy (HIPC or similar). Details of these elements are 
given below for the case of Kampala.
The Lake Victoria WATSAN is a combination of physical 
investment projects and of capacity building measures 
to support viable and pro-poor water and sanitation 
services in the Lake Victoria Basin and is seen as a 
regional initiative helping to fast-track the implemen-
tation of the Millennium Development Goals. This is 
entirely in line with the objectives of the ITF, which 
was set up under the EU-Africa Partnership for Infra-
structure in response to the efforts undertaken by the 
international donor community to enhance develop-
ment in Africa and the implementation of the Millen-
nium Development Goals.
Albert
Lake
Victoria
Tabora
Mwanza
BURUNDI
RWANDA
KENYA
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Component Description of Key Outputs
1.   Upgrading and rehabilitation of 
Gaba water treatment complex
Increasing water treatment capacity from 150 000 m3/day to at least 230 000 m3/day through appro-
priate rehabilitation and extension activities, construction of a new reservoir, clear water pumps, and 
a new sludge treatment plant for mechanical removal of chemicals used in water treatment.
2.   Construction of new water 
treatment plant east of Kampala 
and associated network
Construction of an intake mains of at least 240 000m3/day in Katosi in the east of Kampala, a water 
treatment plant with a capacity of 120 000 m3/day. Sludge handling facilities, clear water pumping 
station, transmission mains (28 km of DN 1 200 mm), primary network (41.5 km of DN 400 mm to 
DN 1 200 mm), asset management and control system for network management and appropriate 
measures to protect the watershed.
3.   Network restructuring and 
rehabilitation
Restructuring and extension of the existing distribution network through construction and rehabili-
tation of transmission network (25 km of DN 1 200 mm), primary distribution system (49.4 km of DN 
200 mm to DN 700 mm), associated reservoirs, densification and extension of secondary network 
(156 km of DN 500 mm to DN 200 mm) and extension of tertiary network (730 km of DN 150 mm to 
DN 50 mm); implementation of district metering zones, pressure management, including a SCADA 
system for network monitoring and activities for technical and administrative water loss reduction 
measures. 
4.   Extension of water supply in 
informal settlements
(i)   Improving water supply in 20 selected informal settlements through network densification and 
construction of nearly 3 000 public water points and yard taps with electronic pre-paid meters to 
ensure access for an additional 400 000 people.
(ii)   In close coordination with the Kampala Sanitation Programme, implementation of pro-poor 
oriented sanitation measures comprising the construction of up to 200 private low cost demons-
tration latrines (dry compost latrines), the procurement of small-scale emptying equipment, and 
improvement of 10 km of drainage channels, social marketing campaigns and hygiene sensitisation.
5. Accompanying measures Capacity development in the areas of overall investment planning, in particular better coordination 
of sanitation planning with expansion of the water supply, operations management, network model-
ling, asset management, pressure management, network control, and financial management, inclu-
ding related training and equipment. 
Project components
Kampala Water – Lake Victoria Water and Sanitation Project (KW-LVWatSan Project 2011-2016)
Dr William Muhairwe
Managing Director – National 
Water and Sewerage Corpora-
tion, Uganda
The Kampala Water – Lake Victoria Water and Sanitation project, a 5-year project, targets the improvement 
of water supply services to the population living in the Greater Kampala Metropolitan Area (GKMA) through 
capital investments in water production and distribution infrastructure. 
Project objectives (as per the 2010 feasibility report)
    Improvement of the living conditions of the target population of about 4 million people (by 2025) 
residing in GKMA through provision of safe, reliable and affordable drinking water, with particular 
emphasis on improving water supply coverage to the peri-urban and urban poor population.
    Promotion of sustainable social-economic growth, improved health and thus a contribution 
towards the poverty reduction efforts of the Government of Uganda (GoU).35 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Anticipated project benefits 
Technical benefits
  Increased water production capacity in Kampala from 150 000 m3/day to at least 350 000 m3/day.
  Robust water transmission and distribution network and extended water supply area in GKMA.
  Reduction of non-revenue water (NRW) and hence creation of additional water supply capacity.
  Enhanced operational and financial efficiency in NWSC.
Economic benefits
  Contribution to economic transformation through provision of safe and affordable drinking water.
  Contribution to GoU’s efforts to meet water and sanitation MDGs.
  Better coordination of sanitation planning with expansion of water supply within NWSC.
  Increase in NWSC’s revenues due to increased water production and extended supply area.
  Increased cost efficiency in terms of the unit costs of water production and supply.
Social benefits
  Improved quality of life of people in GKMA through provision of 24/7 water supply.
  Reduction in walking distances and time savings for women and children in urban poor areas.
  Reduction in instances of water borne diseases and costs of medical care.
Environmental benefits
  Reduction of environmental effects of direct discharge of chemical sludge from water treatment.
  Contribution to environmental protection and reduced pollution of raw water in Lake Victoria.
In addition to the anticipated technical, economic, social and environmental benefits, the project is expected to generate 
regional benefits that will have an impact on the wider Lake Victoria Basin region. These anticipated benefits will include 
i) improved health and livelihood of the population living around Lake Victoria, ii) improved water quality in the shared Lake 
Victoria resource, iii) augmentation of other efforts undertaken by the regional governments/institutions to conserve Lake 
Victoria as a shared water resource, and iv) close cooperation with the Lake Victoria Basin Commission in matters of moni-
toring and development of the Lake Victoria resource during project implementation.
Project financing
The total cost of the KW-LVWatSan project is EUR 212m. The financing plan combines loan financing of EUR 75m from 
Agence Française de Développement (AFD), a loan of EUR 75m from the European Investment Bank (EIB), the Government 
of Uganda’s (GoU) own contribution of EUR 34m, KfW grant financing of EUR 20m and a grant of EUR 8m from the EU-ITF 
provided through KfW.
Concluding remarks
The planning for this project was based on the 2010 feasibility report. However, due to the rather long process of mobilising 
project financing and the 5-year project implementation period, the original date of completion of 2025 will be extended 
to 2030-2035 during the detailed design phase to give adequate time for the next planning cycle for Kampala’s water sup-
ply infrastructure.36 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Lower Orange River Hydropower Scheme (LOHEPS)
Sector energy
Type of grant TA
Lead Financier EIB
Estimated TPC EUR 250m
TA grant amount EUR 1.6m
Grant status approved
The LOHEPS project consists of the development of 
up to nine small hydroelectric power stations, varying 
in size from 6 MW to 12 MW with an anticipated total 
installed capacity of 100 MW. Phase 1 covers four sites 
with a total capacity of 43 MW, and Phase 2 the remain-
ing sites. The project is located on the Namibian side 
of the Orange River, which forms the border between 
Namibia and South Africa. The concept of the project 
is to divert the flow of the Orange River through canals 
and tunnels into a water turbine which in turn will drive 
an electric generator. By placing the turbines at stra-
tegic points along the river, the kinetic and potential 
energy of the river is converted into electrical energy. 
The project is expected to be financed by the EIB, AFD, 
KfW and DBSA.
The tunnelling costs constitute the largest share of the 
project cost and this may have a major impact, either 
positive or negative, on the project’s financial viability. 
There currently remains some uncertainty with regard 
to tunnelling costs and the rate of execution, which 
this TA will address through geotechnical drilling and 
analysis. In addition the two project promoters, Nam-
Power, Namibia’s public power utility, and Clackson 
Power, a South African independent power producer, 
have also discussed in cooperation with the potential 
financiers what other studies and inputs are required 
for the future due diligence of the project. As a result 
and in addition to standard documents such as envi-
ronmental impact assessments, it was found appro-
priate to have the financial model audited, including 
an audit of hydrological data, given the non-recourse 
finance nature of the project, as well as to obtain a 
greater degree of certainty as to the methodology for 
the Clean Development Mechanism. Furthermore, a 
number of outstanding issues pertaining to water per-
mits and licences were included in the scope of activi-
ties to be supported in order to have a comprehensive 
project documentation package prepared.
The largest and most critical of these project prepara-
tion activities is the geological test drilling, as the proj-
ect design is based on tunnels and canals, accounting 
for approximately 75% of the total project cost. This 
activity can considerably reduce construction risk as 
well as provide greatly improved cost estimates for 
the project.
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Engaging Banks in Energy Transition Projects
Sector energy
Type of grant TA 
Lead Financier AFD
Estimated TPC EUR 60m
Grant amount EUR 2m
Grant status approved
East Africa is faced with a growing energy demand cou-
pled with intensive use of biomass fuel such as wood 
or charcoal. In Kenya, it represents 68% of the total 
primary energy requirements. In Uganda this figure 
reaches as much as 94% and in Tanzania 90%, bearing 
heavily on the countries’ depleting natural resources. 
In parallel, forecasts for 2015 indicate that the share 
of fossil fuels in the consumption of the region’s lead-
ing economy, Kenya, will increase to 30% of primary 
energy demand compared to 23% in 2007, with oil 
meeting 29% of total needs. Such trends in the region 
will have a significant impact on the power bill and on 
the regional increase in petroleum product imports 
and prices. Combined with other trends, in particu-
lar the region’s urban population growth and rapid 
deforestation, greenhouse gas emissions are bound 
to rise sharply. Therefore, the region’s transition pro-
cess towards renewable energy sources is essential. 
Within this context, AFD is in the process of extend-
ing environmental credit lines to local banks in Kenya, 
Uganda and Tanzania for financing selected renew-
able energy and energy efficiency investments. The 
objective is to provide additional means of diversifying 
energy resources in the East African region and thus 
help the region’s transition towards renewable energy 
solutions that are technically, economically and finan-
cially viable. The target investments are mainly proj-
ects with a maximum cost of EUR 10m in the fields 
of hydroelectricity, biomass, biogas, solar and wind 
power. Other types of projects eligible for the AFD 
financing are energy-efficiency projects, mainly in the 
agribusiness sector. 
As a key supplement to these credit lines, AFD is cur-
rently setting up a Regional Technical Assistance Pro-
gramme aimed at assisting both the investors and the 
banks in the three countries involved. This programme 
will be organised as a regional platform, located in 
Nairobi, and will contribute to the development of 
capacities in the three countries through the transfer 
of skills to local experts and help the future develop-
ment of renewable energy projects in the region. The 
local banks subscribing to the environmental credit 
lines will also benefit from the support provided by the 
Regional Technical Assistance Programme for the selec-
tion and follow-up of renewable energy and energy 
efficiency projects. 
The TA grant operation will fund the general manage-
ment expenses of the Regional Technical Assistance 
Programme as well as the development of and assis-
tance to renewable energy projects, focusing exclu-
sively on those investments with reasonable prospects 
of becoming connected to the electricity distribution 
grids of Kenya, Uganda or Tanzania.38 Annual Report 2010 EU-Africa Infrastructure Trust Fund
 Satellite eMedicine for Sub-Saharan Africa
Sector ICT
Type of grant TA
Lead Financier Lux-Development
Estimated TPC tbd
Grant amount EUR 4m
Grant status approved
The objective of the envisaged satellite-based infra-
structure is to establish an effective solution for sub-
stantially improving medical assistance and the overall 
health system in the Sub-Saharan region of Africa. The 
architecture of this satellite-based infrastructure will 
meet identified health sector requirements and will 
be able to provide telemedicine services tailored to 
the African context at an acceptable cost. The imple-
mentation of such complex infrastructure will require 
the analysis of different aspects, not only from a purely 
technological angle based on the efficiency of oper-
ational capabilities, but also in relation to the avail-
ability of financial resources and system potentiality 
with respect to a certain degree of sustainability. This 
infrastructure will be capable of providing a variety of 
educational, clinical, surveillance and management 
services to Sub-Saharan citizens and health workers. 
Its goals are fully consistent with the strategic priori-
ties of the socio-economic development of the Sub-
Saharan region.
     
Luxembourg Cooperation is geared towards poverty eradication, particularly in the least developed 
countries.  Its efforts are consistent with the goal of sustainable development in its social, economic 
and environmental aspects – with men, women and children at its core.  Luxembourg’s develop-
ment cooperation measures are aimed primarily at attaining the Millennium Development Goals.   
As a result, the main cooperation sectors are in the social sphere:  health, education, including voca-
tional training and apprenticeship, and integrated local development. Relevant initiatives in the area of 
microfinance are encouraged and supported, whether at the design stage or during operation.
In addition to bilateral cooperation with a limited number of countries, the importance of a regional 
approach has grown over the last few years.  The Government’s action plan stipulates expressly that 
Luxembourg Cooperation must promote a regional approach where it is relevant and where it forms 
a vital complement to the bilateral approach.  Due to its own (European) history, Luxembourg is in a 
good position to foster and support regional economic integration and to share lessons drawn from past experience.
Since the adopted communication tools are central to a regional approach,  it is essential to examine new information and com-
munication technologies (ITC) in this context. Luxembourg has proven competence in these areas and it seems completely natu-
ral to us to share this know-how with our partners. As a first step, Luxembourg Cooperation commissioned its executive agency 
Lux-Development to set up a technical assistance operation in the ITC sector for the West African Economic and Monetary Union 
(WAEMU). Based on this initial regional experiment, Luxembourg Cooperation then took part in more ambitious projects aimed 
ultimately at benefiting the whole African continent. Given the size of our country and the financial resources at the disposal of 
Luxembourg Cooperation, it is evident that Luxembourg must act in partnership with and contribute to the activities of other 
finance providers, in particular the European Union.
View from Luxembourg as a Donor of the ITF:
Marie-Josée Jacobs,  
Minister for Development 
Cooperation and Humanitar-
ian Assistance
Through its contribution to the EU-Africa Infrastructure Trust Fund with other EU donors, the Luxembourg Government is 
supporting the AXIS African Internet Exchange System and the Satellite-Enhanced Telemedicine and eHealth for Sub-Saha-
ran Africa Project.39 Annual Report 2010 EU-Africa Infrastructure Trust Fund
The AXIS project is a direct response to the Addis Ababa declaration on infor-
mation and communication technologies in Africa, under which the Heads of 
State and Government of the African Union undertook to strengthen national 
programmes and regional cooperation for the deployment of Regional Internet 
Exchange Points and further urged the African Union Commission to intensify 
activities to implement the African Regional Action Plan on the Knowledge Econ-
omy (ARAPKE). One of the flagship projects of the ARAPKE is the African Internet 
Exchange System.
Thanks to the support from the ITF and Lux-Development, the African Union Commis-
sion will be able to implement the AXIS project by providing capacity building assis-
tance to internet service provider associations and internet community stakeholders 
and supporting the establishment of internet exchange points, regional internet hubs 
and carriers, as well as continental internet carriers. 
HE Jean-Pierre Ezin,  
AU Commissioner for  
Human Resources,  
Science and Technology
AXIS - The African Internet Exchange System
Sector ICT
Type of grant TA
Lead Financier Lux-Development
Estimated TPC tbd
Grant amount EUR 5.1m
Grant status approved
The AXIS project aims to support and facilitate the crea-
tion of an African internet system through the setting-
up of internet exchange points in 33 African countries 
and the establishment of five regional internet hubs 
and five regional and three continental internet car-
riers, as well as through policy and regulatory reform, 
capacity building and technical assistance for internet 
service provider (ISP) associations. 
The ITF grant will be used for a number of activities 
related to the preparation and implementation of this 
project, in particular the financing of the establishment 
of a Project Implementation Unit to be located at the 
African Union Commission and the mobilisation of an 
Internet Service Provider Association Task Force. The 
Human Resources, Science and Technology Depart-
ment of the African Union Commission will be the 
implementing partner of Lux-Development. The sign-
ing of this agreement and the launch of the project are 
expected to take place in early 2011.
The ITF grant will be used by Lux-Development to 
mandate the European Space Agency (ESA) to retain 
a consultant for the performance of preparatory tasks 
consisting mainly of four horizontal studies on issues 
related to governance, interoperability with existing 
legacy systems, compliance with regulations, etc. Fol-
lowing this preparatory work, a series of user-driven 
telemedicine pre-operational services will be initialised 
in order to generate bottom-up dynamics, the ultimate 
goal of which will be the establishment of satellite-
based infrastructure for the direct benefit of the Sub-
Saharan population and relevant regional economy.40 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Namibia’s transport network links more than six South-
ern African countries, including three land-locked 
countries. The Southern Africa Development Commu-
nity (SADC) has identified several potential key devel-
opment corridors in both the road and rail sectors to 
serve Namibia and the region and to link up with grow-
ing transport hubs such as Walvis Bay. The transport 
sector in Namibia is strategically placed to serve the 
SADC region and includes four key regional corridors 
Integrated Transport Master Plan for Namibia
Sector transport
Type of grant TA 
Lead Financier EIB
Estimated TPC n.a.
Grant amount EUR 560 000
Grant status approved
TAH Tripoli-Windhoek Corridor
Melange Corridor
Lobito Corridor
Namibe Corridor
Trans-Cunene Corridor
Trans-Kalahari Corridor
Trans-Caprivi Corridor
Oranje Corridor
Central Corridor
Dar es Salaam (Tanzania) Corridor
TAH Cairo-Gaberone Corridor
North-South Corridor
Mtwara Corridor
Narcala Corridor
Shire-Zambezi Corridor
Limpopo Corridor
Beira Corridor
Maputo Corridor
and good capacity ports, which are being expanded. 
The sector has suffered from a lack of integrated plan-
ning, holding back prioritisation of investments. 
While the master plan focuses on Namibia’s infrastruc-
ture priorities, according to their nature and Namibia’s 
position, all such investments will have regional and 
international functions. The resulting transport and 
implementation plan will provide a strategic assess-
ment of Namibia’s transport needs and planned solu-
tions for the period up to 2040 and will include a 
definition of priorities for the sector for a short term 
of 3 to 5 years and for a medium term of 5 to 15 years. 
It is therefore expected to identify priority regional 
investment projects and their possible packaging. The 
EIB plans to launch the procurement process before 
mid-2011 so that the assignment could be completed 
by April 2012.41 Annual Report 2010 EU-Africa Infrastructure Trust Fund
At a tripartite meeting in Nairobi on 28 October 2010, 
the Southern Africa Development Community (SADC), 
the East African Community (EAC) and the Common 
Market for Eastern and Southern Africa (COMESA) 
expressed their intention to work towards linking the 
power pools that are already in place in Southern and 
East Africa. In this respect, the Tanzania Backbone is the 
key link for two major power pools in Southern and East 
Africa and should be operational by the end of 2013. 
The Tanzania Backbone project involves the construc-
tion of a new 667 km high-voltage transmission line 
between Iringa and Shinyanga. This new line is part of 
the Tanzania Electricity Supply Company’s (TANESCO) 
short-term strategy for national grid transmission line 
reinforcement. In addition, it will be a key component 
of regional economic cooperation and development as 
it will facilitate the power system interconnection with 
Kenya in the north and Zambia in the south. The total 
project cost is estimated at EUR 382.9m, co-financed 
by the World Bank, the African Development Bank, 
JICA, the Korean EDCF and the EIB, with the balance 
financed by the Republic of Tanzania. 
The grant from the Trust Fund will be used by the EIB 
to subsidise the interest rate of its 25-year loan of up to 
USD 134.5m to the Government of Tanzania.
Tanzania Backbone Interconnector
Sector energy
Type of grant IRS
Lead Financier EIB
Estimated TPC EUR 382.9m
Grant amount EUR 24.323m
Grant status approved42 Annual Report 2010 EU-Africa Infrastructure Trust Fund
The Seychelles to East Africa Submarine (SEAS) cable 
will connect Mahé Island in the Seychelles to the East 
African coast in Dar es Salaam in Tanzania, from where 
it will be connected to the international telecommu-
nications networks. 
SEAS will be the first submarine cable to land in the 
Seychelles, and will consist of a direct cable linking the 
country to East Africa. It will have a length of 1 930 kilo-
metres and 15 repeaters deployed from the main island 
Mahé in the Seychelles to the African coast in Dar es 
Salaam in Tanzania. While the cable landing station in 
the Seychelles will be constructed in the capital Victo-
ria, the SEAS Tanzanian end will be co-located with the 
recent EASSy international submarine cable branch in 
the existing ZANTEL landing station in Dar es Salaam. 
The SEAS cable will have an initial equipped capacity 
of 20 Gigabits per second; a final design capacity of 
320 Gigabits per second may be feasible after the rele-
vant upgrades.
With an estimated total project cost of USD 35m, the 
project will be financed through 40% equity and 60% 
debt. The equity contributions are split between three 
shareholders, the Government, Cable & Wireless Sey-
chelles and Airtel. 
The grant from the Trust Fund will be used to fund the 
Government’s shareholding, amounting to the equiva-
lent of USD 5.5m. A statutory dividend for this equity 
stake will be used to provide free internet access for 
schools and hospitals and other social services. The 
long-term debt will be co-financed in equal shares by 
the African Development Bank and the European Invest-
ment Bank.
 Seychelles Submarine Cable
Sector ICT
Type of grant DG
Lead Financier EIB
Estimated TPC EUR 27.2m
Grant amount EUR 4m
Grant status approved
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The cable will land in Beau Vallon and the Seychelles landing station 
will be established in the capital Victoria. 43 Annual Report 2010 EU-Africa Infrastructure Trust Fund
This project is part of the Umojanet Project which 
together with the Uhurunet Project, is the result of the 
NEPAD conceptual approach of a seamless ICT broad-
band infrastructure network for the African continent. 
Umojanet (the “net of togetherness”) is the terrestrial 
mesh network. Uhurunet (the “net of freedom”) is the 
submarine ring network. Umojanet and Uhurunet 
are to be interconnected with each other and with 
the international network. The aim of Umojanet is 
to develop, reinforce, structure and operate regional 
broadband infrastructure, mainly through the laying 
of new buried or aerial cross-border fibre-optic cables 
or through the purchase/lease of capacity on existing 
ones. The Umojanet Project includes two phases. The 
first phase looked at the development of the terrestrial 
broadband network in Southern and Eastern Africa. 
Based on detailed feasibility studies, conducted in 
2009, investors are now finalising the fundraising pro-
cess in order to start the rollout of Umojanet in East-
ern and Southern Africa and complete it by end-2012.
 The NEPAD Planning and Coordinating Agency (NPCA) 
identified the strong need to carry out a feasibility 
study in order to assess the technical, economic and 
commercial feasibility of the planned project in the 
Western, Central and Northern African regions and 
form the basis for requesting the participation of inves-
tors and other financiers in the financing of the project. 
The TA grant from the Trust Fund will be used to fund 
a study which will include a detailed technical and 
commercial feasibility assessment, a complete net-
work design and a business plan for each region (West, 
Central and North Africa). It will in particular identify 
existing fibre-optic broadband infrastructure in the 
29 countries concerned and the gaps along the pro-
posed routes. It will also examine in detail the traffic 
flow in the network and estimate the cost of setting up 
the project, comprising the construction of new cable 
infrastructure, leasing capacity on existing fibre, equip-
ping nodal points in each country, etc. The manage-
ment of the resulting network is furthermore included 
in the scope of the technical assistance.
Based on all these inputs, the study will propose an 
optimum network in terms of network economics, con-
figuration and costs, with a clear definition of interface 
mechanisms with neighbouring networks.
This operation will help bridge the digital divide by 
contributing to accelerating the development of Afri-
can inter-country regional and global connectivity and 
encourage economic growth through broader access 
to information, services and education. Such large 
and long-term infrastructure projects require massive 
investment and detailed and thorough planning, and 
can only be implemented on the basis of complete 
feasibility studies.
Feasibility study for the Western part of UMOJANET
Sector ICT
Type of grant TA 
Lead Financier AFD
Estimated TPC tbd
Grant amount EUR 1.35m
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Grant Operations Cleared in Principle in 2010
Grant Operation Region Sector Type PFG Lead 
Financier
Grant 
Amount
Date of 
CIP
Geothermal Risk Mitigation Facility
Development of four geothermal power plants with a 
total installed capacity of 300 MW (150 MW in Tendaho/
Ethiopia, 30 MW in Rwanda/Virunga Volcano on the 
border with DRC, 60 MW in Kenya/Silali, 60 MW in Kenya/
Longonot
Central &   
East Africa  Energy  DG KfW  30 000  09/11/10
Mozambique Backbone (CESUL)
Transmission line from the main electricity production 
site (Zambeze River, Northern Mozambique) to the 
principal consumption region (Maputo and surroundings, 
Southern Mozambique), with scope for developing 
power generation projects along the line
Southern   
Africa  Energy  TA AFD  1 500  14/12/10
 31 500
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Geothermal Risk Mitigation Facility
Sector energy
Type of grant DG 
Lead Financier KfW
Estimated TPC EUR 1bn
Grant amount EUR 30m
Grant status CIP
The Geothermal Risk Mitigation Facility for Eastern 
Africa concerns the development of four geothermal 
power plants in the East African region with a total 
installed capacity of 300 MW, i.e. 150 MW in Tendaho/
Ethiopia (under negotiation for export to Djibouti), 
30 MW in Rwanda/Virunga Volcano on the border with 
DRC, 60 MW in Kenya/Silali, 60 MW in Kenya/Longonot. 
The Project would contribute to improving access to 
reliable power in Eastern Africa by adding 300 MW of 
base load generation capacity to the East African power 
system. Geothermal power production is a least or 
low-cost solution at many sites in Eastern Africa, once 
the initial risks and cost of exploration and confirma-
tion drilling have been assessed. The successful geo-
thermal power plants in Kenya, which have been in 
operation for more than 30 years with a load factor of 
around 90%, are proof of sustainability. The planned 
projects are currently in early development phases and 
will have high development costs and require large 
capital investment. 
The direct grant would be used to support the cost of 
drilling and to assist developers in securing finance for 
subsequent exploration or appraisal wells and surface 
studies to determine the optimal location of explo-
ration. It is expected that the grant contribution will 
encourage public and private investors to develop geo-
thermal prospects for power generation and ultimately 
help increase access to affordable, reliable and almost 
emission-free power, thus improving living conditions 
and the quality of socio-economic development in the 
region. In addition, geothermal power plants operate 
independently of weather conditions and thus improve 
adaptation to climate change.46 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Mozambique Backbone Project (CESUL)
Sector energy
Type of grant TA
Lead Financier AFD
Estimated TPC EUR 1bn
Grant amount EUR 1.5m
Grant status CIP
The Southern Africa power sector is under a heavy pres-
sure due to a strong increase in electricity demand and 
the need to expand generation capacity. In this context, 
Mozambique harbours a vast hydroelectric potential 
and could make a vital contribution to strengthening 
the Southern African power system with clean and 
sustainable resources. The major generation projects, 
Mphanda Nkuwa (1 500 MW) and Cahora Bassa North 
Bank (1 245 MW) and the transmission line to connect 
those sites to the main networks, namely the “Mozam-
bique Backbone, Tete-Maputo”, are now being actively 
prepared and new generation capacity should come 
on stream in 2016 or 2017. 
The Government of Mozambique and its public utility, 
Electricidade de Moçambique (EDM), intend to form a 
new public vehicle that will handle all public shares 
in these mega-projects: EDM Investment (EDMI). Fol-
lowing a preliminary study of this issue financed by 
AFD, the Government of Mozambique and EDM are 
looking for further support to start up this company, a 
fundamental milestone in the implementation of these 
investment projects. In parallel to the Regional Stra-
tegic Environmental and Social Assessment (SRESA), 
financed under an ITF grant operation managed by the 
EIB4, Agence Française de Développement has received 
a clearance in principle for a second grant operation 
of up to EUR 1.5m for financing the legal and finan-
cial counsel for the incorporation and start-up of and 
equity-raising for EDM Investment.
Both the EIB and AFD have already pledged financing 
for the Backbone project. The project’s financial close 
is scheduled for end-2011. 
4 Grant approved by Executive Committee in November 2009 – EUR 700 000.47 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Grant Operations Completed 
As described earlier, Trust Fund grant operations can 
take several forms, i.e. interest rate subsidies, technical 
assistance, direct grants and insurance premia. Each of 
them is expected to lead to an investment, in the short 
or medium term, depending on what the grant is fund-
ing and how much time is required to “complete” the 
grant operation, which can vary greatly.
In cases where the grant provides funding for some of 
the new assets of a project or it reduces the amount of 
debt service of a borrower, the grant operation will be 
considered “completed” only after all physical assets 
are in place and the project has become fully opera-
tional. The timing of the “completion date” of a project 
is usually included in the project’s technical descrip-
tion annexed to the finance contract between the 
promoter(s) and the financiers. In addition, it is only 
one or two years after the project has become opera-
tional that a “Project Completion Report” becomes due. 
Hence, the interval between the approval of a grant 
operation in support of an investment and its comple-
tion date or report can add up to several years, as can 
easily be imagined for the construction of a new hydro-
power plant or the rehabilitation of a port or airport.
If the grant provides funding for advisory services or 
technical assistance, the grant operation will be con-
sidered “completed” once the grant has been fully dis-
bursed and after both the client and the contracting 
authority have agreed that all tasks which were to be 
performed in accordance with the Terms of Reference 
have indeed been accomplished. 
Grant Operation Region Sector Type PFG Lead 
Financier
Approved   
Grant 
Amount
Grant   
Amount   
Disbursed
Grant   
Amount   
Cancelled
Ethiopia-Kenya Central & East Africa Energy TA KfW  550   337   213
Caprivi Interconnector Southern Africa Energy IRS EIB  15 000   15 000    -   
Gibe III ESIA * Southern Africa  Energy  IRS EIB  1 300   22   1 278 
EASSy  Central & East Africa ICT TA EIB  2 600   2 600    -   
 19 450  17 959  1 491
* The study was cancelled after the Ethiopian Authorities discontinued negotiations with the EIB and other international donors on the financing of Gibe III Hydropower Plant. 
 
The Africa investor Infrastructure Investment Award 2010 goes to EASSy 
The Africa investor (Ai), a leading international investment research and communications group, allocates investment awards that rec-
ognise and reward the achievements of the private sector across wide-ranging sectors and disciplines on the African Continent.
One of the main award categories is the “Ai Infrastructure Awards”.  Alongside each annual Ai Projects Summit, Ai hosts a set of awards 
that recognize the achievements of Infrastructure Investors, Developers and Regulators in Africa.  
In 2010, the “ICT/Telecoms of the Year award” was presented to the International Finance Corporation (IFC), the African Development Bank 
(AfDB), KfW of Germany and the Agence Française de Développement (AFD) for their exceptional work on the East African Submarine Cable 
System (EASSy).  The price was announced on 21 October 2010 during the Africa investor Infrastructure Projects Summit in Johannesburg.
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The Caprivi Interconnector Project with a cost of NAD 3bn (Namibian dol-
lars) consists of a 950 km power transmission line between Katima Mulilo 
and Gerus in Namibia. It was financed from NamPower’s own funds with 
support from the Development Bank of Namibia. The long-term fund-
ing was advanced by the European Investment Bank, Agence Française 
de Développement and Germany’s KfW, with each institution providing a 
EUR 35m loan. The ITF supported the long-term funding with a EUR 15m 
interest rate subsidy grant. The subsidy was fully disbursed at end-2009. 
The three PFG financiers received one third of the grant each in order to 
reduce either the interest rate payable by the borrower or the capital out-
standing. 
“The Caprivi Interconnector inaugurated today will enhance electricity supply to NamPower’s custom-
ers and reinforce Namibia’s role in the regional electricity network.” 
Paulinus Shilamba, 
NamPower Managing Director 
“The Caprivi Interconnector will ensure reliable and cheaper access to electricity, which is crucial for 
economic development in Southern Africa. The inauguration of this truly regional project represents 
an important milestone for regional energy cooperation. The European Investment Bank and its Euro-
pean financing partners are pleased to support this crucial link in the Southern African Power Pool.”
Plutarchos Sakellaris, 
European Investment Bank Vice-President
“The close cooperation between German, French and EU development institutions in favour of South-
ern African regional integration through a major energy infrastructure project is a clear sign of the 
willingness and capability of Europe to be a key partner for the development of the region as a whole”.
Jean-Michel Debrat, 
Manager of the Southern Africa Regional Office of Agence Française de Développement
“This project is a door-opener and an important milestone towards intensified co-operation between 
southern African countries in the energy sector. Joining forces will be required to cope with the energy 
crisis in Southern Africa. In a world that must reduce dependence upon limited and polluting fossil 
fuels, it provides greater opportunities for countries in the region that have considerable potential to 
develop and sell sustainable hydropower.”
Klaus Gihr, 
KfW Head of Division for Energy and the Environment for Africa
A highlight of 2010: the inauguration of the Caprivi Interconnector
From left to right:
Namibia’s President Hifikepunye Pohamba
Botswana’s President Lieutenant-General Seretse  
Khama Ian Khama
Zambia’s President Rupiah Banda49 Annual Report 2010 EU-Africa Infrastructure Trust Fund
The Caprivi Interconnection Line – 
some technical features:
The project consisted of the construction of a 
300 MW HVDC5 transmission connection, with 
a total length of 950 km, interconnecting the 
northern and western parts of the SAPP6 net-
work. The line starts from Katima Mulilo, in the 
north-eastern tip of Namibia, continuing along 
the Caprivi Strip, a narrow 400 km long sec-
tion of Namibia in the north-east of the coun-
try between Zambia and Botswana, and ends in 
Gerus, in central Namibia. It reinforces the elec-
tricity transmission interconnection between 
Zambia, Namibia and South Africa and pro-
vides a reliable route for electricity exports and 
imports. It supports a competitive regional 
power market and improves the security of 
power supply.
The project was completed in October 2010, a 
few months behind schedule.
Power purchase agreements for a firm 5-year 
power-offtake were signed with Zimbabwe Elec-
tricity Transmission Company (ZETCO) in 2007 
and with Zambia’s ZESCO and Société Nationale 
d’Électricité (SNEL), the national electricity com-
pany of the Democratic Republic of the Congo, 
in 2009.
5 High Voltage Direct Current.
6 The Southern African Power Pool.
The 300 MW high voltage interconnector was officially inaugurated on 12 November 2010 by the Presidents 
of Namibia, Zambia, Botswana and Zimbabwe. The interconnector will reinforce electricity transmission 
between Zambia, Namibia and South Africa, linking the northern and western parts of the Southern African 
Power Pool. 50 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Cooperation founded on an EU-Africa partnership approach 
Launched in 1994 with the first exchange of staff, cooperation between AFD and KfW takes the form of joint activities in Africa 
with a firm base in Europe. 
After four years of staff exchanges, AFD-KfW cooperation was reinforced by joint operations, viable for both institutions.  Given the 
need for financing in Africa, the joint activities naturally began in this part of the world, including, in particular, the first examples 
of management delegation between bilateral lenders in Benin (AFD to KfW) and Mali (KfW to AFD) and of loan co-financing in 
Cameroon (docks in the Port of Douala) and Kenya (roads).  
The opening of a representative office within the European institutions by KfW in 1995, joined by AFD in 2002, is fully in line with 
this approach.  This joint office has gradually contributed to raising the EU stakeholders’ awareness of the reality of the bilateral 
aid operators, their expertise, their uniqueness and their differences.  
The common goals can be summarised in three main points: 
   to establish a relationship of lasting cooperation and operational collaboration between KfW, AFD and the EU institutions 
(Commission, Parliament, EIB); 
   to contribute to the construction of an operational network of European aid providers with the Commission and other bilat-
eral institutions; 
  to develop and optimise the valued added of KfW and AFD within the framework of EU development cooperation.   
The creation of the Trust Fund for African infrastructure in April 2007 and, more generally, the adoption of loan and grant blend-
ing provided the two institutions with an opportunity to (i) take a step forward in the financing of backbone infrastructure with 
a regional dimension in Sub-Saharan Africa, and (ii) make a substantial contribution to the implementation of the code of con-
duct adopted under the German Presidency of the Council of the European Union. 
The EASSy fibre-optic cable (in 2007), the Caprivi transmission line (in 2008) and the Lake Victoria Water and Sanitation project 
(in 2010) are but a few examples of major financing operations that meet the requirements of our African partners by constitut-
ing a financial force that cannot be deployed by one institution alone.
The mutual reliance initiative, which enables each individual institution to appraise a project or programme on behalf of all three 
(the EIB is involved in this process), is a practical response to the coordination requirements set out by the code of conduct and, 
more generally, by the regulatory framework for aid effectiveness.    
Cooperation between Agence Française de Développement and KfW Bankengruppe:
For KfW: 
Doris Köhn
Director of Financial Cooperation with Africa and the Middle East
For AFD:  
Jean-Marc Gravellini
Director of the Sub-Saharan Africa Department51 Annual Report 2010 EU-Africa Infrastructure Trust Fund
The ITF pipeline will thus be considerably enhanced 
compared to earlier years. Over a dozen projects gener-
ating grant requests for about EUR 100m have already 
been identified for submission in 2011.  
The most dominant sectors for grant requests in 2011 
are expected to be transport and energy. As this latter 
sector represents over 70% of the infrastructure fund-
ing gap in Africa according to the African Development 
Bank, the Trust Fund should provide welcome assis-
tance in line with the priority needs of Africa.
It is also estimated that more than half of the pipeline 
projects will receive interest rate subsidy support under 
the HIPC debt-sustainability framework, illustrating 
again the catalytic role of the ITF in fostering invest-
ments that would otherwise not materialise.
As recommended by the authorities overseeing the 
Trust Fund in both the European Union and the African 
Union, closer cooperation will also be sought with the 
private sector in order to explore investment opportu-
nities, using innovative approaches to financing, made 
possible by the blending of grants from donors with 
long-term financing from financial institutions, no tably 
to mitigate specific types of risks. 
Outlook for 2011
The Project Financiers Group, which is responsible 
for submitting grant operation requests that bene-
fit from Trust Fund support, was  strengthened with 
the membership in late 2010 of three new finan-
ciers, i.e. the African Development Bank, Finnfund 
and the Private Infrastructure Development Group. 52 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Update on ITF Grant Operations Approved 
before 2010 and being implemented
Beira Corridor
Sector transport
Type of grant IRS
Grant amount up to EUR 29m
Grant status under disbursement
Lead Financier EIB
The Beira Corridor project comprises the rehabilitation 
of the Sena railway line and the restoration of the Beira 
port access channel to its original design characteristics. 
The total project costs are estimated at EUR 188.5m and 
the project is being co-financed by loans from the EIB, 
the World Bank’s IDA, Beira Railway Company (Compan-
hia dos Caminhos de Ferro da Beira), Mozambique Ports 
and Railways (Portos e Caminhos de Ferro de Moçam-
bique) and the Danish Development Agency (Danida) 
and by a grant from the Netherlands through ORET. The 
Benin - Togo Power Rehabilitation
Sector energy
Type of grant IRS
Grant amount up to EUR 12.25m
Status awaiting first disbursement
Lead Financier EIB
The project is aimed at refurbishing and extending the 
transmission networks of Togo and Benin and will enable 
the promoter to substantially improve the reliability of 
supply, to reduce the use of low-efficiency local gener-
ators and to decrease network losses.  In terms of new 
assets, the project includes 308 km of 161 kV lines, 5 km 
of 63 kV underground cables and one substation. It also 
includes the refurbishment of 290 km of 161 kV lines and 
the refurbishment/enlargement of eight substations. 
The total project cost is estimated to be EUR 73.2m 
and will be co-financed by the EIB, the World Bank, the 
German KfW and the project promoter, Communauté 
Electrique du Bénin (CEB). The repair of the existing 
transmission lines will help prevent major power sup-
ply disruptions. The new lines will extend the reach and 
quality of the transmission infrastructure in the benefi-
ciary countries, improving the reliability and efficiency 
of electricity supply and creating a better environment 
for private sector investment and growth. 
The ITF grant will be used by the EIB to subsidise the 
interest rate of its EUR 35m loan to CEB. As HIPC coun-
tries, both Benin and Togo are restricted in terms of 
the financing costs they can bear for their respective 
public sector investments; the ITF grant is therefore of 
great importance.
IRS grant is used by the EIB to subsidise the interest rate 
of its loans to the two project components, rail and port. 
The port dredging work started in summer 2010 and the 
implementation of the project is progressing accord-
ing to schedule. This part of the project is expected to 
be completed on time, i.e. by end-June 2011. As the 
implementation of the railway rehabilitation work was 
delayed by 12 months, the completion of this compo-
nent is now expected during the second quarter of 2011.
The EIB has made two disbursements under the port 
component and is expecting to disburse a further EUR 
7m in April 2011. Two further disbursements have been 
made under the rail component. The relevant portions 
of the ITF grant have been transferred from the ITF to 
the EIB for subsidising the interest rate applicable to 
the four 2010 disbursements.53 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Félou Hydropower Plant
Sector energy
Type of grant IRS 
Grant amount EUR 9.335m
Status under disbursement
Lead Financier EIB
The Félou Hydropower Project, which involves the engi-
neering, construction, commissioning and operation of 
a run-of-the-river hydropower plant at the Félou falls, 
on the Senegal River, mainly consists of the rehabilita-
tion of an existing weir and the construction and instal-
lation of a powerhouse, three Bulb turbine/generator 
units with a nominal capacity of 21 MWe each, a water 
intake structure, a substation and an overhead transmis-
sion line. The project is co-financed by the EIB, the World 
Bank’s IDA and OMVS. 
The ITF grant operation is being used by the EIB to ren-
der its loans to the three States involved in the project 
compliant with HIPC conditions. The resulting interest 
differential, paid by SOGEM and the EIB’s borrowers, 
the Republics of Mauritania, Mali and Senegal, will be 
used for a rural electrification programme. 
In November 2010, IDA in agreement with the EIB made 
the down payment to the contractor Sinhydro to allow 
for the preparation of works. A first disbursement was 
made under the EIB loan agreements, followed by the 
first transfer of the corresponding subsidy portion from 
the ITF to the EIB.
Port Autonome de Pointe Noire
Sector transport
Type of first grant IRS
Grant amount up to EUR 6.6m
Status awaiting first disbursement
Type of second grant TA
Grant amount up to EUR 2m
Status awaiting first disbursement
Lead Financier AFD
The project concerns the renovation and upgrad-
ing of the main infrastructure in the Port Autonome 
de Pointe Noire (PAPN) in the Republic of the Congo 
and its adaptation to developments in container-
ised traffic. It entails the construction of a protective 
berm and the extension of the external breakwater 
by 300 m, the rehabilitation and extension of quays, 
dredging work, the purchase of two seagoing tugs 
and the repair and upgrading of others. The capacity 
of the new container terminal will be approximately 
1 million “Twenty-Foot Equivalent Unit” (TEU) con-
tainers per annum, compared to a previous capacity 
of only 300 000 TEU per annum. The total project cost 
is estimated at EUR 128.4m and will be financed by 
the long-term loans from the EIB, Agence Française 
de Développement and Banque de Développement 
des États de l’Afrique Centrale (BDEAC) and through 
self-financing by PAPN.
 
The interest subsidy from the EU-Africa Infrastructure 
Trust Fund will be used by AFD to enhance the conces-
sionality of its loan. The technical assistance grant will 
be used to finance capacity building for the financial 
and accounting staff of PAPN, including the upgrading 
of accounting information systems, improvements to 
internal control procedures, maintenance of the financial 
projection model and assistance to the financial manage-
ment. These measures will help to improve the manage-
ment of the Port Authority and decrease the credit risk for 
the Port’s lenders. In addition, the Port Authority needs 
external support for implementing an environmental 
management plan for the day-to-day operation period. 
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Jomo Kenyatta International Airport Extension (JKIA)
Sector transport
Type of grant TA
Grant amount up to EUR 5m
Status under disbursement
Lead Financier EIB
The project comprises the upgrading and rehabilita-
tion of the passenger terminal facilities at JKIA, Kenya’s 
main airport. The aviation sector in Kenya has enjoyed 
significant growth in the recent past, both in tourism 
and cargo transport, which is expected to continue. 
Kenya Airways, the national carrier, has the largest 
route network in Sub-Saharan Africa. However, the civil 
aviation infrastructure has not kept pace with the qual-
ity of the air transport services. The current airport was 
originally designed for an annual capacity of 2.5 million 
passengers and presently handles almost double that 
volume, leading to difficulties in meeting international 
customer service standards. The proposed project will 
increase the design capacity to 9.3 million passengers 
a year and improve security in order to comply with 
International Civil Aviation Authority standards.
Due to the complexity of the project, as well as poten-
tial environmental issues, a number of areas will greatly 
benefit from the technical assistance and capacity 
building which will be financed by the ITF grant. Areas 
to be addressed in the framework of this technical assis-
tance are support for the project management to mini-
mise the impact on existing operations and to ensure 
proper monitoring of the project, including financial 
monitoring, the measurement and monitoring of air 
pollutants, the assessment of aviation activities on 
wildlife and natural habitats and assistance in imple-
menting environmental management systems. For 
this purpose, a service contract was signed with EGIS 
AVIA/EGIS BECEOM International in September 2010.
WAPP Coastal Backbone
Sector energy
Type of grant TA
Grant amount up to EUR 1.75m
Status under disbursement
Lead Financier EIB
One of the key projects related to WAPP’s aim to 
develop a regional electricity market in West Africa 
is the 330 kV interconnection line between Riviera in 
Côte d’Ivoire and Prestea in Ghana. For the planning of 
this project, the ITF grant was made available to WAPP 
to fund a project preparation package comprising a 
contract for a technical, economic and financial fea-
sibility study of the project, a second contract for the 
line route study, the Environmental and Social Impact 
Assessment, the Resettlement Action Plan and the 
Environmental and Social Management Plan for the 
project and, as a third element, an audit of these two 
contracts. After the signature of a framework agree-
ment between the EIB and the WAPP for this package 
in June 2009, WAPP put out to tender and signed, in 
August 2010, a contract with Lahmeyer International 
GmbH for the feasibility study and a contract with a 
joint venture of ANTEA, ENVAL, Monbailliu & Asso-
ciés, Moses Consulting and TTI Production for the line 
route and ESIA study. Both contracts are ongoing, with 
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Ruzizi Hydropower III
Sector energy
Type of grant TA
Grant amount EUR 4.2m
Grant status under disbursement
Lead Financier EIB
The construction of a new sub-regional hydroelec-
tric plant on the Ruzizi River is expected to generate 
an additional 143 MW of power. The total project cost 
for the construction of Ruzizi III is estimated at up to 
USD 581m.
The ITF grant is being used by the EIB to finance addi-
tional and complementary studies for the preparation 
of this project, mainly focusing on its economic and 
financial viability and its institutional arrangements, 
including water flow management and interaction 
with the existing plants and additional technical stud-
ies for the interconnection of South Kivu and North 
Kivu and their interface with the Economic Commu-
nity of the Great Lakes Countries’ (CEPGL) intercon-
nected network. Part of the ITF grant will be used to 
provide institutional capacity support to EGL. These 
studies are well advanced and expected to be com-
pleted by mid-2011. 
Once all the studies have been finished and approved 
by the Government authorities, a summit of the Heads 
of State will take place to approve decisions related to 
the implementation of Ruzizi III. The call for expressions 
of interest to recruit a developer/investor has been 
launched and a shortlist of investors should be ready 
by early June 2011. A donors’ round table will subse-
quently be organised to discuss the financing plan. 
WAPP CLSG - Pre-Investment Studies for West Africa Power  
Interconnection
Sector energy
Type of grant TA
Grant amount up to EUR 3m
Grant status under disbursement
Lead Financier EIB
The power interconnection between Côte d’Ivoire, 
Liberia, Sierra Leone and Guinea (CLSG), allowing 
power exchanges between the four countries, is a pri-
ority project of the West African Power Pool (WAPP). 
The project will consist of the construction of approx-
imately 1 100 km of high-voltage transmission lines, 
as well as the extension of existing or the construc-
tion of new high-voltage substations in Man (Côte 
d’Ivoire); Sannequille, Buchanan and Monrovia (Libe-
ria); Nzérékore and Linsan (Guinea); and Bumbuna 
(Sierra Leone). 
For the preparation of this project an ITF grant of up 
to EUR 3m was made available, via the EIB, to WAPP 
for the financing of a feasibility study, conducted by 
a joint venture between Application Européenne de 
Technologies et de Services and SOGREAH Consult-
ants, and of a line route and environmental and social 
impact assessment study, conducted by Korea Electric 
Power Corporation. The two studies are expected to be 
finalised during the third quarter of 2011. 
The EIB plans to request a second TA grant operation 
from the Trust Fund in 2011 for the financing of the 
owner’s engineer until the award of the engineering, 
procurement and construction contracts for the pro-
ject, to ensure the smooth continuation of the project 
preparation progress, bearing in mind that the prepa-
ration of such a complex regional project is a lengthy 
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ECOWAS Electricity Regulation
Sector energy
Type of grant TA
Grant amount up to EUR 1.7m
Status under disbursement
Lead Financier AFD
The ECOWAS Energy Protocol, adopted in 2003, is 
aimed at increasing investments in the energy sec-
tor and energy trade in the West Africa Region. In line 
with this objective, ECOWAS has set up a regional regu-
latory authority. ECOWAS received a EUR 5m grant 
from Agence Française de Développement to define 
the tasks of this authority, now known as ERERA, and 
to help fund its first years of operation. ERERA’s initial 
regulatory activities comprise the regional benchmark-
ing of the electricity sector, assistance to the Senegal 
River Basin Commission and the Gambia River Basin 
Commission for improving cross-border exchanges 
and support for the national regulators for setting inter-
national exchange tariffs. ERERA will also facilitate the 
settlement of disputes relating to cross-border power 
exchange. In addition, ERERA’s activities are focused 
on fostering the creation of a competitive regional 
market by enhancing regional power policy, planning 
and technical regulation and on regional integration in 
the energy sector. To this effect, it targets the secured 
development of cross-border exchanges, the promo-
tion of competitiveness in the emerging regional elec-
tricity market, a better exchange of information and 
building up the trust of investors in the energy sector.
The ITF grant complements the above-mentioned AFD 
grant and will be made available and used by the ECO-
WAS Regional Electricity Regulatory Authority (ERERA) 
to implement its activities. The official launch of ERERA 
took place on 9 November 2010, followed by the sig-
nature of a financing agreement between AFD and 
ERERA, defining the use of the ITF grant. Over the years, 
the contributions from AFD and the Infrastructure Trust 
Fund will fall and the contributions from the industry 
operators will gradually increase, enabling ERERA to 
operate in a sustainable manner. ERERA will therefore 
exist for and via the industry.
“The regional power grid interconnection or electricity gener-
ation projects cannot come to fruition unless there is a clear 
legal, tariff and contractual framework. This is particularly 
true if the private sector is to be involved, which is essential 
given the amount of investment required.” 
“For that reason AFD decided to support ECOWAS’s plan to set 
up a regional regulatory authority and to help fund the early 
years of ERERA’s operation. ERERA will also receive a EUR 1.7m 
contribution from the EU-Africa Infrastructure Trust Fund, 
which is backed by the European Commission and a dozen 
or so European states. I am also pleased to announce that, on behalf of the EU-Africa Infrastructure Trust 
Fund, AFD will be signing the financing agreement for this EU grant, to coincide with this forum. These 
grants come on top of the annual contributions granted by the ECOWAS Commission.” 
Opening address by Bruno Leclerc, Head of AFD’s Accra Office, at the Regulators’ forum on 09/11/201057 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Update of the WAPP Master Plan
Sector energy
Type of grant TA
Grant amount EUR 0.935m
Status under disbursement
Lead Financier EIB
The West African Power Pool (WAPP) is a public inter-
national organisation operating in the general interest 
of the regional power system with a view to ensur-
ing reliable power supply throughout the region. The 
members of WAPP are power generation, transmis-
sion and distribution entities involved in the operation 
of the power networks in West Africa. WAPP’s power 
system covers two geographical zones – zone A and   
zone B – each consisting of interconnected power 
grids, which, according to the organisation’s 2015 
vision, should be interconnected to allow electricity 
trade at the regional level.
In this context, WAPP’s objective is to establish a 
regional electricity market in West Africa through the 
development and implementation of key priority infra-
structure projects that will foster power exchanges and 
permit access to affordable energy resources. 
The Trust Fund grant will finance an update of the WAPP 
Master Plan, which is vital for the planning and coor-
dination of all WAPP priority projects, including gen-
eration and interconnection projects. The grant has 
enabled WAPP to procure the services of an interna-
tional consulting firm for a study providing the differ-
ent stakeholders in the region’s electricity sector with a 
clear, comprehensive and coherent vision of the future 
development of power generation and transmission 
infrastructure within the region and serving as a basis 
for decision-making with regard to its implementa-
tion. A contract for the provision of the relevant ser-
vices was signed between Tractebel Engineering and 
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OMVAS Gouina Hydropower
Sector energy
Type of grant TA
Grant amount EUR 1m
Grant status awaiting first disbursement
Lead Financier AFD
The Gouina Hydropower Project is located on a natural 
fall on the Senegal River, near Kayes, West of Mali, and 
will supply electricity to Mali, Mauritania, Senegal and 
Guinea. It is expected to become operational by 2013 
at a cost of EUR 250m.
The ITF grant is used by AFD to finance an environmen-
tal and social due diligence study including a Cumula-
tive Impact Assessment, a complementary sociological 
study for the finalisation of the Resettlement Action Plan 
and the Cultural Properties Management Plan, an envi-
ronmental study for a census of protected species, and 
additions to the Water Resources Management Plan. 
Part of the grant will also be used to set up an inde-
pendent experts’ committee, responsible for reviewing 
the implementation of the project’s environmental and 
social action plans and an expert panel on dam safety, 
responsible for reviewing this component of the proj-
ect throughout the different stages of implementation.
After a slight delay in finalising the terms of reference 
for the environmental and social due diligence study 
until summer 2010, project preparation is finally going 
ahead and should be completed by end-2011. 
Mozambique Backbone (CESUL)
Sector energy
Type of grant TA
Grant amount up to EUR 0.7m
Status awaiting first disbursement
Lead Financier EIB
In order to exploit some of Mozambique’s abundant nat-
ural energy resources, the Government of Mozambique 
has launched major initiatives involving the develop-
ment of generation projects and an extra high-voltage 
transmission system for the evacuation of power to 
neighbouring countries within the Southern African 
Power Pool (SAPP). One of these initiatives is the CESUL 
Regional Transmission Development Project comprising 
the construction of a transmission line from the main 
electricity production site on the Zambezi River in north-
ern Mozambique to the main area of consumption in 
Maputo and its surroundings in southern Mozambique, 
with scope for the development of production projects 
along the line. The development of the CESUL Transmis-
sion System will be linked with the development of two 
large hydropower generation projects in the same prov-
ince: the North Cahora Bassa and the Mpanda Nkwua. 
The significant environmental and social implications of 
the projects for the Tete region requires a comprehen-
sive Strategic Regional Environmental and Social Assess-
ment (SRESA), to be funded by the ITF grant and aiming 
at providing an overarching assessment of the indi-
rect, induced and cumulative environmental and social 
impacts of existing projects, projects under construction 
and planned projects in the Tete region, related trans-
port routes, areas of influence and associated projects.
An agreement was signed between the EIB and Electrici-
dade de Moçambique (EdM) in August 2010, authorising 
EdM to enter into a consultancy contract for the provision 
of a study, which shall provide a comprehensive assess-
ment of indirect, induced and cumulative environmental 
and social impacts of existing projects, projects under 
construction and planned projects and should result in 
an overall framework to maximize the benefits and mini-
mize the environmental and social risks associated with 
rapid development in the area of influence of the CESUL 
Transmission System. 59 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Expansion of the Port of Walvis Bay
Sector transport
Type of grant TA
Grant amount EUR 0.45m
Status awaiting first disbursement
Lead Financier KfW
The state-owned Namibian Ports Authority (Namport) 
has launched a new container terminal project, located 
offshore at the southern end of the port site. The total 
project cost for this major expansion and upgrade of 
the Walvis Bay container terminal, including the exten-
sion of berths and dredging to permit larger vessels 
to access the port, is estimated at the equivalent of 
EUR 300m. The Ports Authority has approached the EIB, 
AFD, KfW and Development Bank of Southern Africa 
as potential lenders for assistance in completing the 
assessment of the financial and economic feasibility of 
the project as well as the analysis of different invest-
ment and operating options. 
The ITF grant approved for the preparation of this project 
will be used to assist Namport in financing consultancy 
services for conducting the economic market study for 
the strategic expansion of the Walvis Bay container termi-
nal. For this purpose, KfW signed in May 2010 a financing 
agreement with Namport for EUR 450 000. The award of 
the consultancy services contract and a first disbursement 
under the ITF grant are expected in early 2011. 
Sambangalou Hydropower Plant
Sector energy
Type of grant TA
Grant amount up to EUR 0.35m
Status awaiting first disbursement
Lead Financier AFD
The Sambangalou Hydropower Plant is part of the 
OMVG Energy project which is made up of three com-
ponents, namely the hydroelectric developments at 
Sambangalou and Kaléta and an interconnection line. 
While the total cost is estimated at EUR 990m, the cost 
of the initial phase, which consists of the hydroelectric 
developments at Kaléta and part of the interconnection 
line, is estimated at EUR 540m. The construction of the 
Sambangalou Hydropower Plant itself is part of the sec-
ond phase. It will have an installed capacity of 128 MW 
and should be operational by 2015. Total energy pro-
duction should reach 208 to 402 GWh per year.
A feasibility study, including the Environmental and 
Social Impact Assessment for the Sambangalou Hydro-
power Plant was completed in 2006. However, some 
aspects such as the economic analysis and environ-
mental and social aspects have to be examined fur-
ther. The ITF grant will be used by OMVG to contract 
international consultancy firms for the assessment of 
the Total Economic Value (TEV) of the project includ-
ing the environmental and social impacts and related 
mitigation measures. A review of the Environmental 
and Social Management Plan (ESMP) and of the Popu-
lation Resettlement Plan (PRP) is also planned, as well 
as an analysis of the sensitivity of the project’s profit-
ability to flood variations and to climate and precipi-
tation variability.   EU-Africa Infrastructure Trust Fund Annual Report 2009 60 Investment Facility
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     1. Audited Financial Statements
Statement of financial position
as at 31 December 2010 (in EUR ‘000)
  Notes 31.12.2010 31.12.2009
ASSETS      
Cash and cash equivalents 2.4.2 251 452 144 151
Other assets 3, 8 8 276 5 132
Total Assets   259 728 149 283
LIABILITIES AND CONTRIBUTORS’ RESOURCES      
LIABILITIES      
Other liabilities 4 7  7
Total Liabilities 7 7
CONTRIBUTORS’ RESOURCES      
Contributions  5 290 200 170 200
Retained earnings   - 30 479 - 20 924
Total Contributors’ resources   259 721 149 276
Total Liabilities and Contributors’ resources   259 728 149 283
Statement of comprehensive income
for the year ended 31 December 2010 (in EUR‘000)
  Notes
From 01.01.2010
to 31.12.2010
From 01.01.2009
to 31.12.2009
Interest and similar income 6 499   562
Total income    562 2 941
Projects financed 7 - 8 392 - 22 396
General administrative expenses 8 - 1 655 - 855
Audit fees   - 7 - 7
Total expenses   - 10 054 - 23 258
Net loss for the year   - 9 555 - 22 696
Total comprehensive loss for the year   - 9 555 - 22 696
The accompanying notes form an integral part of these financial statements.62 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Statement of changes in contributors’ resources
For the year ended 31 December 2010 (in EUR’000)
  Contributions Retained earnings Total 
At 1 January 2010 170 200 - 20 924 149 276
Total comprehensive income for the year
Loss for the year 2010 - - 9 555 - 9 555
Transactions recorded directly in contributors’ resources      
Contributions (Note 5) 120 000 - 120 000
At 31 December 2010 290 200  - 30 479 259 721
  Contributions Retained earnings Total 
At 1 January 2009 93 000 1 772 94 772
Total comprehensive income for the year      
Loss for the year 2009 - - 22 696 - 22 696
Transactions recorded directly in contributors’ resources      
Contributions (Note 5) 77 200 - 77 200
At 31 December 2009 170 200  - 20 924  149 276 
The accompanying notes form an integral part of these financial statements.63 Annual Report 2010 EU-Africa Infrastructure Trust Fund
The accompanying notes form an integral part of these financial statements.
Statement of cash flows
For the year ended 31 December 2010 (in EUR’000) 
 
From 01.01.2010
to 31.12.2010
From 01.01.2009
to 31.12.2009
OPERATING ACTIVITIES    
Interest received 499  562
General administrative expenses - 4 799 - 3 089
Projects financed - 8 392 - 22 396
Audit fees - 7 - 7
Net cash from operating activities - 12 699 - 24 930
FINANCING ACTIVITIES    
Contributions received 120 000 77 200
Net cash from financing activities 120 000 77 200
Net increase in cash and cash equivalents 107 301 52 270
Cash and cash equivalents at beginning of year 144 151 91 881
Cash and cash equivalents at end of the year 251 452 144 15164 Annual Report 2010 EU-Africa Infrastructure Trust Fund
1. General information
Under the umbrella of the EU Strategy for Africa, the Euro-
pean Commission and nine EU Member States (“the Con-
tributors”) as well as the European Investment Bank (“EIB”) 
as Manager of the EU-Africa Infrastructure Trust Fund (ITF) 
(“the Trust Fund” or “the ITF”), signed the Agreement consti-
tuting the Implementation Rules of the Trust Fund (“the 
Rules”). Since then, three further Member States have be-
come Contributors of the Trust Fund. A first amendment to 
the Rules was approved by the Trust Fund’s Executive Com-
mittee on 29 June 2009; and a second amendment on 25 
November 2010.
The key objective of the ITF is to contribute to achieving the 
strategic objectives of the EU-Africa Infrastructure Partner-
ship through blending of targeted long-term financing of 
eligible regional infrastructure projects in Sub-Saharan Af-
rica with grant money from Contributor Member States.
The Trust Fund has a limited lifespan and can be wound-up 
once certain events occur. Article 11.2.1 (d) of the Rules in-
cludes the possibility to wind-up the Trust Fund on 31 De-
cember 2015 and article 11.3 specifies the modalities of 
disposal of the remaining resources.
The Board of Directors of EIB adopted the financial state-
ments on 10 March 2011 and authorised their submission to 
the Board of Governors for approval at their meeting on 17 
May 2011.
2. Significant accounting policies
2.1.     Basis of preparation- Statement  
of compliance
The Trust Fund’s financial statements have been prepared in 
accordance with International Financial Reporting Standards 
as adopted by the European Union (IFRS).
2.2.  Significant accounting judgments and 
estimates
The preparation of financial statements in conformity with 
IFRS requires the use of certain critical accounting esti-
mates. It also requires EIB Management to exercise its judg-
ment in the process of applying the Trust Fund’s accounting 
policies.  
Notes to the financial statements
2.3.  Changes in accounting policies
The applicable accounting policies adopted are consistent 
with those of the previous financial year.
A number of new standards, amendments to standards and 
interpretations are effective for annual periods beginning 
after 1 January 2011 and have not been applied in preparing 
these financial statements. 
The Trust Fund plans to adopt these standards and Amend-
ments at their effective dates and does
not anticipate any significant impacts on its financial state-
ments.
2.4.  Summary of significant accounting policies
2.4.1 Foreign currency translation
The Trust Fund uses the Euro (EUR) for presenting its financial 
statements, which is also its functional currency.
Foreign currency transactions are translated at the exchange 
rate prevailing on the date of the transaction.
Monetary assets and liabilities denominated in currencies 
other than Euro are translated into Euro at the exchange rate 
prevailing at the statement of financial position’s date. The 
gain or loss arising from such translation is recorded in the 
statement of comprehensive income.
Non-monetary items that are measured in terms of historical 
cost in a foreign currency are translated using the exchange 
rates at the dates of the initial transactions. Non-monetary 
items measured at fair value in a foreign currency are trans-
lated using the exchange rates at the date when the fair 
value was determined.
Exchange differences arising on the settlement of transac-
tions at rates different from those at the date of the transac-
tion, and unrealised foreign exchange differences on 
unsettled foreign currency monetary assets and liabilities, 
are recognized in the statement of comprehensive income.
The elements of the statement of comprehensive income are 
translated into Euro on the basis of the exchange rates pre-
vailing at the end of each month.65 Annual Report 2010 EU-Africa Infrastructure Trust Fund
2.4.2 Cash and cash equivalents
The Trust Fund defines cash and cash equivalents as current 
accounts and short-term deposits with original maturities of 
three months or less. The current account is one account 
opened in the EIB books in the name of the Trust Fund, called 
“EU-Africa Infrastructure Trust Fund Account”.
2.4.3 Contributions
In addition to the Founding Donor (the European Commis-
sion), any Member State of the European Union or any Mem-
ber State Development Finance Agency may contribute 
funds in Euro to the Trust Fund. Contributions, net of banking 
charges, are recognised in the statement of financial position 
on the date when payment of a contribution by a contributor 
is received.
The Fund’s contributions meet the following conditions and 
are consequently classified as equity:
•   As defined in the contribution agreement, they entitle the 
Contributors to decide on the utilisation of the Fund’s net 
assets in the events of the Fund’s liquidation;
•   They are in the class of instruments that is subordinate to 
all other classes of instruments;
•   All financial instruments in the class of instruments that is 
subordinate to all other classes of instruments have identi-
cal features;
•   The instrument does not include any features that would 
require classification as a liability; and
•   The total expected cash flows attributable to the instrument 
over its life are based substantially on the profit or loss, the 
change in the recognised net assets or the change in the fair 
value of the recognised and unrecognised net assets of the 
Fund over the life of the instrument.
2.4.4 Disbursements for operations
Disbursements related to operations financed by the Trust 
Fund are recorded as expenditures in the statement of com-
prehensive income as “Projects Financed” at the date they 
are paid out by the Trust Fund.
2.4.5 General administrative expenses
For managing the Trust Fund the EIB is granted a one-off pay-
ment equal to 4% (four percent) to be deducted from each 
contribution effectively made available to the Trust Fund. The 
administrative fee is intended to cover in full the costs associ-
ated with managing the Trust Fund. General administrative 
expenses are recognised in the statement of comprehensive 
income on a pro-rata basis over the remaining lifespan of the 
Trust Fund.
2.4.6 Taxation
The Protocol on the Privileges and Immunities of the Euro-
pean Communities, appended to the Treaty of 8 April 1965 
establishing a Single Council and a Single Commission of the 
European Communities, stipulates that the assets, revenues 
and other property of the Institutions of the Union are ex-
empt from all direct taxes.66 Annual Report 2010 EU-Africa Infrastructure Trust Fund
3. Other assets
Other assets represent administrative fees paid in advance to the EIB as laid down in Note 8. 
4. Other liabilities
Other liabilities represent external audit fees payable for the audit of the Trust Fund’s financial statements as at 31 December 2010. 
Comparatives represent external audit fees payable for the audit of the Trust Fund’s financial statements as at 31 December 2009.
5. Contributions to the Trust Fund
Contributions received from the European Commission and Member States as at 31 December 2010 and 2009 are detailed below:
European Commission/ Member States 31.12.2010
(EUR ‘000)
31.12.2009
(EUR ‘000)
Austria 2 000 1 000
Belgium 1 000 1 000
European Commission 208 700 108 700
Finland 5 000 5 000
France 10 000 5 000
Germany 5 000 1 000
Greece 1 000 1 000
Italy 5 000 5 000
Luxembourg 2 000 2 000
Netherlands 2 000 2 000
Portugal 1 000 1 000
Spain 10 000 10 000
United Kingdom 37 500 27 500
Total 290 200 170 200
6. Interest and similar income
According to the Rules, the EIB remunerates the cash on the current account based on the Euro Overnight Index Average (EONIA).
During the financial year 2010, the interest income received in remuneration of the current account opened in the EIB books 
amounts to EUR 499 002 (2009: EUR 561 627).67 Annual Report 2010 EU-Africa Infrastructure Trust Fund
7. Projects financed
In 2010 and 2009 the following disbursements for projects were made:
Projects financed (EUR’ 000) From 01.01.2010
to 31.12.2010
From 01.01.2009
to 31.12.2009
Technical Assistance    
Ethiopia-Kenya Interconnector -   92
GIBE Hydropower III ESIA 22 -
Jomo Kenyatta International Airport Extension 840 -
CLSG - West-Africa Power Interconnector 869   287
Ruzizi Hydropower 500  1 676
EASSy Cable 1 012 939
Kibuye-Goma-Birembo Transmission Line 110 -
Total Technical Assistance 3 353  2 994
Interest Rate Subsidies    
Caprivi Link Interconnector - 15 000
Beira Corridor 3 100  4 402
Félou Hydropower 1 939 -
Total Interest Rate Subsidies  5 039 19 402
Total projects financed 8 392 22 396
8. General administrative expenses (in EUR ‘000)
The management fee paid to the EIB amounts to EUR 4 799 and EUR 3 089 for the financial year 2010 and the financial year 2009 re-
spectively. As at 31 December 2010 EUR 1 655 (2009: EUR 855) are recognised in the statement of comprehensive income and EUR 8 276 
(2009: EUR 5 132) are booked in other assets in the statement of financial position as administrative fees paid in advance.
9. Commitments
Commitments of the Trust Fund are entirely composed of approved but not yet disbursed grant operations. As at the balance 
sheet date they are totalling to EUR 177.0 million (2009: EUR 72.9 million), of which EUR 127.6 million (2009: EUR 52.8 million) are 
within the scope of interest rate subsidies, EUR 45.4 million (2009: EUR 20.1 million) within the scope of technical assistance and 
EUR 4 million (none in 2009) within the scope of Direct Grants. The Rules (Article 6.1.2) foresees that disbursement of grant op-
erations to the Project Leader should normally commence within 18 months of formal approval of each grant operation.68 Annual Report 2010 EU-Africa Infrastructure Trust Fund
10. Liquidity position (in EUR ‘000)
The table below provides an analysis of assets, liabilities and contributors’ resources into relevant maturity groupings based on 
the remaining period from the statement of financial position’s date to the contractual maturity date. It is presented under the 
most prudent consideration of maturity dates. Therefore, in the case of liabilities the earliest possible repayment date is shown, 
while for assets it is the latest possible repayment date.
Maturity (at 31 December 2010) Up to 3 
months
3 months 
to 1 year
1 to 10 
years
Maturity 
undefined Total
Assets
Placements with the Bank   251 452 - - -   251 452
Other assets -   1 655   6 621 -   8 276
Total Assets   251 452   1 655   6 621 -   259 728
Liabilities and Contributors’ resources
Total Liabilities - 7 - - - - 7
Total Contributors’ resources - - - - 259 721 - 259 721
Total Liabilities and Contributors’ resources - 7 - - - 259 721 - 259 728
Maturity (at 31 December 2009) Up to 3 
months
3 months 
to 1 year
1 to 10 
years
Maturity 
undefined Total
Assets
Placements with the Bank   144 151 - - -   144 151
Other assets -    855   4 277 -   5 132
Total Assets   144 151    855   4 277 -   149 283
Liabilities and Contributors' resources
Total Liabilities - 7 - - - - 7
Total Contributors’ resources - - - - 149 276 - 149 276
Total Liabilities and Contributors’ resources - 7 - - - 149 276 - 149 283
11. Interest rate risk
The Fund is exposed to an interest rate risk through its cash and cash equivalents remunerated based on the Euro Overnight 
Index Average (EONIA).
12. Subsequent events
There have been no material post balance sheet events which could require disclosure or adjustment to the 31 December 2010 
financial statements.69 Annual Report 2010 EU-Africa Infrastructure Trust Fund
Report of the Réviseur d’Entreprises agréé
To the Chairman of the Audit Committee of EUROPEAN INVESTMENT BANK 
98-100, Boulevard Konrad Adenauer 
L-2950 LUXEMBOURG
Luxembourg, 10 March 2011
KPMG Audit S.à r.l.
Cabinet de révision agréé 
9, Allée Scheffer 
L-2520 Luxembourg 
Société à responsabilité limitée 
R.C.S. Luxembourg B 103590 
Capital 25 000 €
Emmanuel Dollé   
We have audited the accompanying financial statements of 
the EU-Africa Infrastructure Trust Fund, which comprise the 
statement of financial position as at 31 December 2010 and 
the statements of comprehensive income, changes in con-
tributors’ resources and cash flow for the year then ended, and 
a summary of significant accounting policies and other ex-
planatory information.
EUROPEAN INVESTMENT BANK Management’s respon-
sibility for the financial statements 
The EUROPEAN INVESTMENT BANK’s Management is respon-
sible for the preparation and fair presentation of these finan-
cial statements in accordance with International Financial 
Reporting Standards as adopted by the European Union, and 
for such internal control as the EUROPEAN INVESTMENT 
BANK’s Management determines is necessary to enable the 
preparation of financial statements that are free from mate-
rial misstatement, whether due to fraud or error.
Responsibility of the Réviseur d’Entreprises agréé
Our responsibility is to express an opinion on these financial 
statements based on our audit. We conducted our audit in 
accordance with International Standards on Auditing as 
adopted for Luxembourg by the Commission de Surveil-
lance du Secteur Financier. Those standards require that we 
comply with ethical requirements and plan and perform the 
audit to obtain reasonable assurance about whether the 
financial statements are free from material misstatement.
An audit involves performing procedures to obtain audit 
evidence about the amounts and disclosures in the financial 
statements. The procedures selected depend on the judge-
ment of the Réviseur d’Entreprises agréé, including the as-
sessment of the risks of material misstatement of the 
financial statements, whether due to fraud or error. In mak-
ing those risk assessments, the Réviseur d’Entreprises agréé 
considers internal control relevant to the entity’s prepara-
tion and fair presentation of the financial statements in or-
der to design audit procedures that are appropriate in the 
circumstances, but not for the purpose of expressing an 
opinion on the effectiveness of the entity’s internal control. 
An audit also includes evaluating the appropriateness of 
accounting policies used and the reasonableness of ac-
counting estimates made by the EUROPEAN INVESTMENT 
BANK’s Management, as well as evaluating the overall pres-
entation of the financial statements. 
We believe that the audit evidence we have obtained is suf-
ficient and appropriate to provide a basis for our audit opin-
ion.
Opinion
In our opinion, the financial statements give a true and fair 
view of the financial position of the EU-Africa Infrastructure 
Trust Fund as of 31 December 2010, and of its financial per-
formance and its cash flows for the year then ended in ac-
cordance with International Financial Reporting Standards as 
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Statement by the Audit Committee
Luxembourg, 10 March 2011
The Audit Committee
  G. SMYTH  E. MATHAY  J. RODRIGUES DE JESUS
  D. NOUY  J. GALEA  M. ÜÜRIKE
The conditions with regard to the approval of Financial 
Statements of the EU-Africa Infrastructure Trust Fund con-
tained in the Agreement Constituting the Implementation 
Rules of the Trust Fund state that the Financial Statements 
shall be submitted to the EIB governing bodies according 
to the provisions laid down in respect of its own financial 
statements in the Statute.  On this basis, the Audit Commit-
tee issues this statement.
Statement by the Audit Committee on the EU-Africa 
Infrastructure Trust Fund’s financial statements pre-
pared in accordance with International Financial 
Reporting Standards as adopted by the EU (IFRS)   
The Committee, instituted in pursuance of Article 12 of the 
Statute and Chapter V of the Rules of Procedure of the Euro-
pean Investment Bank for the purpose of verifying that the 
operations of the Bank are conducted and its books kept in 
a proper manner, having
  • designated KPMG as external auditors, reviewed their 
audit planning process, examined and discussed their 
reports,
  •   noted that the opinion of KPMG on the financial state-
ments of the EU-Africa Infrastructure Trust Fund for the 
period ended 31 December 2010 is unqualified,
  •   convened on a regular basis with the Heads of Directo-
rates and relevant services, and studied the documents 
which it deemed necessary to examine in the discharge 
of its duties,
  •   received assurance from the Management Committee 
concerning the effectiveness of the internal control 
structure and internal administration,
and considering
  • the financial statements for the period ended 31 December 
2010 as drawn up by the Board of Directors at its meeting 
on 10 March 2011,
  • that the foregoing provides a reasonable basis for its state-
ment and,
  • Articles 24, 25 and 26 of the Rules of Procedure,
to the best of its knowledge and judgement:
  • confirms that the activities of the EU-Africa Infrastruc-
ture Trust Fund are conducted in a proper manner, in 
particular with regard to risk management and monitor-
ing;
  • has verified that the operations of the EU-Africa Infra-
structure Trust Fund have been conducted and its books 
kept in a proper manner and that to this end, it has 
verified that the EU-AFRICA Infrastructure Trust Fund’s 
operations have been carried out in compliance with 
the formalities and procedures laid down by the Statute 
and Rules of Procedure;
  • confirms that the financial statements, comprising the 
statement of financial position, the statements of com-
prehensive income, changes in contributors’ resources 
and statement of cash flows, and a summary of signifi-
cant accounting policies and other explanatory informa-
tion give a true and fair view of the financial position of 
the EU-Africa Infrastructure Trust Fund as at 31 Decem-
ber 2010 and of its financial performance and its cash 
flows for the period then ended, in accordance with 
IFRS.71 Annual Report 2010 EU-Africa Infrastructure Trust Fund
     2.   List of Donors, Representatives and Aggregate 
Contributions (received as at 31.12.2010)
Donor Signed contribution amount  Number 
of voting rights
Deposited contribution 
Spain 10 000 000  10 10 000 000 
Luxembourg 1 000 000  1 1 000 000 
additional contribution 1 000 000  1 1 000 000 
France 5 000 000  5 5 000 000 
additional contribution 5 000 000  5 5 000 000 
European Commission 60 000 000  60 60 000 000 
additional contribution 48 700 000  49 48 700 000 
additional contribution 200 000 000  200 100 000 000 
Greece 1 000 000  1 1 000 000 
Austria - ADA 1 000 000  1 1 000 000 
Austria - OeEB 1 000 000  1 1 000 000 
Italy 5 000 000  5 5 000 000 
The Netherlands 2 000 000  2 2 000 000 
Germany 1 000 000  1 1 000 000 
additional contribution 4 000 000  4 4 000 000 
The United Kingdom  10 000 000  10 10 000 000 
additional contribution 20 000 000  20 17 500 000 
additional contribution 10 000 000  10 10 000 000 
Portugal 1 000 000  1 1 000 000 
Belgium 1 000 000  1 1 000 000 
Finland 5 000 000  5 5 000 000 
392 700 000  393 290 200 000 
All amounts in EUR72 Annual Report 2010 EU-Africa Infrastructure Trust Fund
     3.   List of Steering Committee Members
TRANSPORT ENERGY ICT OTHERS
Algeria  South Africa  Nigeria Burkina Faso
Ethiopia Senegal Kenya Morocco
Mali Egypt Egypt Nigeria
Gabon  Congo Zambia Kenya
Zimbabwe Uganda Niger
African Members
Regional Economic Communities (RECs):
Others 
Members of Conference Bureau
Transport, Energy & ICT  
•  Community of Sahel-Saharan States - CEN-SAD
•  Common Market for Eastern and Southern Africa - COMESA
•  Economic Community of West African States - ECOWAS
•  Southern African Development Community - SADC
•  Intergovernmental Authority on Development - IGAD
•  East African Community - EAC
•  Economic Community of Central African States - ECCAS
•  Arab Maghreb Union - AMU
•  Economic Commission for Africa - ECA
•  African Development Bank - AfDB
•  New Partnership for Africa’s Development – NEPAD
African Union Commission - AUC73 Annual Report 2010 EU-Africa Infrastructure Trust Fund
European Members
•  Austrian Republic
•  Kingdom of Belgium
•  Republic of Bulgaria
•  Republic of Cyprus
•  Czech Republic
•  Kingdom of Denmark
•  Republic of Estonia
•  Republic of Finland
•  French Republic
•  Federal Republic of Germany
•  Hellenic Republic
•  Republic of Hungary
•  Ireland
•  Italian Republic
•  Republic of Latvia
•  Republic of Lithuania
•  Grand Duchy of Luxembourg
•  Republic of Malta
•  Kingdom of the Netherlands
•  Republic of Poland
•  Portuguese Republic
•  Romania
•  Slovak Republic
•  Republic of Slovenia
•  Kingdom of Spain
•  Kingdom of Sweden
•  The United Kingdom
•  European Investment Bank
•  European Commission74 Annual Report 2010 EU-Africa Infrastructure Trust Fund
     4.   Members of the Project Financiers Group
Donor Financier Contact Person
UK African Development Bank Alex Rugamba
Austria Development Bank of Austria Wolfgang Pöcheim
Belgium BIO Alain De Muyter
European Commission European Investment Bank Alistair Wray
Finland Finnfund Jaakko Kangasniemi
France Agence Française de Développement Alexis Bonnel
Germany KfW Bankengruppe Jochen Meyer-Lohmann
Greece Ministry of Economy and Finance Katerina Alesta
Italy Simest Alessandra Mariani
Luxembourg Lux-Development Richard Schmid
Portugal SOFID João Real Pereira
Spain COFIDES Fernando Aceña
The Netherlands PIDG John Hodges75 Annual Report 2010 EU-Africa Infrastructure Trust Fund
•  Angola
•  Benin
•  Botswana
•  Burkina Faso
•  Burundi
•  Cameroon
•  Central African Republic
•  Chad
•  Congo Brazzaville
•  Côte d’Ivoire
•    Democratic Republic of the 
Congo
•  Eritrea
•  Ethiopia
•  Djibouti
•  Gabon
•  Equatorial Guinea
•  São Tomé and Principe
•  Ghana
•  Togo
•  Guinea-Bissau
•  Guinea Republic
•  Liberia
•  Kenya
•  Somalia
•  Lesotho
•  Swaziland
•  Madagascar
     5.   List of Eligible African Countries
•  Malawi
•  Mali
•  Mauritania
•  Mauritius
•  Comoros
•  Seychelles
•  Mozambique
•  Namibia
•  Niger
•  Nigeria
•  Rwanda
•  Senegal
•  Cape Verde
•  Gambia
•  Sierra Leone
•  Sudan
•  Tanzania
•  Uganda
•  Zambia
•  Zimbabwe76 Annual Report 2010 EU-Africa Infrastructure Trust Fund
The Regional Economic Communities (RECs), which 
were established with the aim of promoting greater eco-
nomic integration of the African countries, work closely 
with the African Union and its Commission to facilitate 
the harmonisation of policies and the formulation and 
implementation of all African Union programmes. The 
RECs as economic building blocks bring together the 
member states in various subregions, although there 
are a number of overlaps between the RECs, as shown 
in the map below.
Technical and logistical support is offered to the RECs by 
various specialised institutions, such as power pools and 
river basin commissions, in implementing infrastructure 
policies and projects. 
 African Regional Economic Communities 
   Community of Sahel-Saharan States (CEN-SAD) / Communauté des 
Etats Sahélo-Sahariens (CEN-SAD)
   Common Market for Eastern and Southern Africa (COMESA) / Marché 
Commun de l’Afrique de l’Est et de l’Afrique Australe (COMESA)
  East African Community (EAC) / Communauté de l’Afrique de l’Est (EAC)
   Economic Community of Central African States (ECCAS) / Communauté 
Economique des Etats de l’Afrique Centrale (CEEAC)
   Economic Community of West African States (ECOWAS) / Communauté 
Economique des Etats de l’Afrique de l’Ouest (CEDEAO)
   Intergovernmental Authority on Development (IGAD) / Autorité 
Intergouvernementale pour le Développement 
   Southern African Development Community (SADC) / Communauté 
Sud-Africaine pour le Développement (SADC)
  Arab Maghreb Union (AMU) / Union du Maghreb Arabe (UMA)
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ITF Eligible Countries and their REC Membership 
CEN-SAD COMESA EAC CEEAC ECOWAS SADC UMA IGAD
Angola  
Benin  
Botswana 
Burkina Faso  
Burundi   
Cameroon 
Cape Verde 
Central African Republic  
Chad  
Congo Brazzaville 
Comores 
Côte D’ivoire 
Democratic Republic o the Congo   
Djibouti   
Equatorial Guinea 
Eritrea  
Ethiopia  
Gabon 
Gambia  
Ghana 
Guinea-Bissau 
Guinea Republic 
Kenya   
Lesotho 
Liberia 
Madagascar  
Malawi  
Mali  
Mauritania 
Mauritius  
Mozambique 
Namibia 
Niger  
Nigeria  
Rwanda  
São Tomé and Principe 
Seychelles  
Senegal  
Sierra Leone 
Somalia  
Sudan   
Swaziland  
Tanzania  
Togo  
Uganda   
Zambia  
Zimbabwe  78 Annual Report 2010 EU-Africa Infrastructure Trust Fund
      7.     List of Acronyms
A 
ADA:   Austrian Development Agency  
AFD:   Agence Française de Développement
AfDB:   African Development Bank
AU:   African Union  
AUC:   African Union Commission
C 
CIP:   Clearance in principle  
COFIDES:   Companía Española de Financiación del Desarrollo
D 
DBSA:   Development Bank of Southern Africa
DFI:   Development Finance Institution
DFID:   Department for International Development
DG:   Direct Grant
DICOM:   Digital Imaging and Communications in Medicine  
DRC:   Democratic Republic of the Congo
E 
EASSy:   Eastern Africa Submarine Cable System
EDCF:   Economic Development Cooperation Fund (Korea)  
EC:   European Commission
EDF:   European Development Fund
EGL:   Energy of the Great Lakes
EIB:   European Investment Bank
ERERA:   ECOWAS Regional Electricity Regulatory Authority
ESA:   European Space Agency  
ESMP:   Environmental and Social Management Plan
eTPC:    estimated Total Project Cost
EU:   European Union
ExCom:   ITF Executive Committee
G 
GKMA:   Greater Kampala Metropolitan Area  
GoU:   Government of Uganda  
H 
HIPC:   Heavily Indebted Poor Countries
I 
ICA:   Infrastructure Consortium for Africa
ICT:   Information and Communication Technologies
IDA:   International Development Association
IP:   Insurance Premia
IRS:   Interest Rate Subsidy
ISP:   Internet service provider  
ITF:   Infrastructure Trust Fund
J 
JICA:   Japan International Cooperation Agency  
K 
KfW:   KfW Bankengruppe
M 
MDGs:   Millennium Development Goals
N 
NAMPOWER:  Namibian Power
NELSAP:   Nile Equatorial Lakes Subsidiary Action Programme   
NEPAD:   New Partnership for Africa’s Development
NWSC:   National Water and Sewerage Corporation
O 
OeEB:   Oesterreichische Entwicklungsbank AG
OMVG:   Gambia River Basin Development Authority
OMVS:   Senegal River Basin Development Authority
P 
PFG:   ITF Project Financiers Group
PSC:      Steering Committee of the EU-Africa Partnership on 
Infrastructure 
R 
REC:   Regional Economic Community
S 
SADC:   Southern African Development Community
SAPP:   Southern African Power Pool
SIMEST:   Società Italiana per le Imprese all’Estero
SNEL:   Société Nationale d’Electricité
SPV:   Special Purpose Vehicle
SOFID:     Sociedade para o Financiamento do Desenvolvi-
mento
SOGEM:   Société de Gestion du Barrage de Manantali
T 
TA:   Technical Assistance
TPC:    Total Project Cost
U 
UK:   United Kingdom
W 
WAPP:   West African Power Pool
WIOCC:   West Indian Ocean Cable Company Ltd79 Annual Report 2010 EU-Africa Infrastructure Trust Fund
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